Slate Intelligence – Images from the Field report

Prepared Exclusively for

DRA Inara

For Oct 01 - 31, 2026



Building Bridges to the future through smart technologies and smarter construction.

V41 - Superstructure

V41 - Masonry Works

Uploaded On: 31 Oct 2026




V41 - External Plastering

V27 - Superstructure

V27 - Masonry Works

Uploaded On: 31 Oct 2026



V27 - Internal Plastering

Uploaded On: 31 Oct 2026



V27 - Internal Plastering

V43 - Superstructure

V43 - Masonry Works

Uploaded On: 31 Oct 2026



V43 - Internal Plastering

Uploaded On: 31 Oct 2026



V43 - Internal Plastering

V40 - Superstructure

V40 - Masonry Works

Uploaded On: 31 Oct 2026



V40 - External Plastering

V42 - Superstructure

V42 - Masonry Works

Uploaded On: 31 Oct 2026



V42 - External Plastering

Uploaded On: 31 Oct 2026



V42 - External Plastering

Uploaded On: 31 Oct 2026



V42 - Internal Plastering

Uploaded On: 31 Oct 2026



V42 - Internal Plastering

Uploaded On: 01 Oct 2026



V42 - External Plastering

V38 - Superstructure

V38 - Masonry Works

Uploaded On: 31 Oct 2026



V38 - External Plastering

Uploaded On: 31 Oct 2026



V38 - External Plastering

V39 - Superstructure

V39 - Masonry Works

Uploaded On: 31 Oct 2026



V39 - External Plastering

Uploaded On: 31 Oct 2026



V39 - External Plastering

V28 - Superstructure

V28 - Masonry Works

Uploaded On: 31 Oct 2026



V28 - Internal Plumbing Core Cutting & Wall chasing

Uploaded On: 31 Oct 2026



V28 - Internal Plumbing Core Cutting & Wall chasing

Uploaded On: 31 Oct 2026



V28 - Internal Plastering

Uploaded On: 31 Oct 2026



V28 - Internal Plastering

V48 - Superstructure

V48 - Masonry Works

Uploaded On: 31 Oct 2026



V48 - Internal Plastering

Uploaded On: 31 Oct 2026



V48 - Internal Plastering

Uploaded On: 31 Oct 2026



V48 - Internal Plastering

V48 - Overhead Water Tank (OHT)

Uploaded On: 08 Oct 2026



V48 - OHT Cover Slab Concreting

V49 - Superstructure

V49 - Masonry Works

Uploaded On: 31 Oct 2026



V49 - Internal Plastering

Uploaded On: 31 Oct 2026



V49 - Internal Plastering

V49 - Overhead Water Tank (OHT)

Uploaded On: 08 Oct 2026



V49 - OHT Cover Slab Concreting

V29 - Superstructure

V29 - Overhead Water Tank (OHT)

Uploaded On: 31 Oct 2026



V29 - OHT Cover Slab Concreting

Uploaded On: 31 Oct 2026



V29 - OHT Cover Slab Concreting

V50 - Superstructure

V50 - Masonry Works

Uploaded On: 31 Oct 2026



V50 - Internal Plastering

Uploaded On: 31 Oct 2026



V50 - Internal Plastering

Uploaded On: 31 Oct 2026



V50 - Internal Plastering

V50 - Overhead Water Tank (OHT)

Uploaded On: 08 Oct 2026



V50 - OHT Cover Slab Concreting

V30 - Superstructure

V30 - Masonry Works

Uploaded On: 31 Oct 2026



V30 - Internal Plastering

Uploaded On: 31 Oct 2026



V30 - Internal Plastering

V31 - Superstructure

V31 - Masonry Works

Uploaded On: 31 Oct 2026



V31 - Internal Plastering

Uploaded On: 31 Oct 2026



V31 - Internal Plastering

V52 - Superstructure

V52 - Masonry Works

Uploaded On: 31 Oct 2026



V52 - Internal Plastering

Uploaded On: 31 Oct 2026



V52 - Internal Plastering

Uploaded On: 31 Oct 2026



V52 - Internal Plastering

V52 - Overhead Water Tank (OHT)

Uploaded On: 08 Oct 2026



V52 - OHT Cover Slab Concreting

V51 - Superstructure

V51 - Masonry Works

Uploaded On: 31 Oct 2026



V51 - Internal Plastering

V51 - Overhead Water Tank (OHT)

Uploaded On: 08 Oct 2026



V51 - OHT Cover Slab Concreting

Common Works

STP WORKS

Uploaded On: 31 Oct 2026



STP - Civil works

Uploaded On: 31 Oct 2026



STP - Civil works

Uploaded On: 12 Oct 2026



STP - Civil works

V53 - Superstructure

V53 - Masonry Works

Uploaded On: 31 Oct 2026



V53 - Internal Plastering

Uploaded On: 31 Oct 2026



V53 - Internal Plastering

V53 - Overhead Water Tank (OHT)

Uploaded On: 08 Oct 2026



V53 - OHT Cover Slab Concreting

V55 - Superstructure

V55 - Masonry Works

Uploaded On: 31 Oct 2026



V55 - Internal Plastering

Uploaded On: 31 Oct 2026



V55 - Internal Plastering

Uploaded On: 31 Oct 2026



V55 - Internal Plastering

V55 - Overhead Water Tank (OHT)

Uploaded On: 08 Oct 2026



V55 - OHT Cover Slab Concreting

V54 - Superstructure

V54 - Masonry Works

Uploaded On: 31 Oct 2026



V54 - Internal Plastering

V54 - Overhead Water Tank (OHT)

Uploaded On: 08 Oct 2026



V54 - OHT Cover Slab Concreting

V57 - Superstructure

V57 - Masonry Works

Uploaded On: 31 Oct 2026



V57 - Internal Plastering

Uploaded On: 31 Oct 2026



V57 - Internal Plastering

V57 - Overhead Water Tank (OHT)

Uploaded On: 08 Oct 2026



V57 - OHT Cover Slab Concreting

V63 - Superstructure

V63 - Masonry Works

Uploaded On: 31 Oct 2026




V63 - External Plastering

V65 - Superstructure

V65 - Masonry Works

Uploaded On: 31 Oct 2026



V65 - External Plastering

Uploaded On: 31 Oct 2026



V65 - External Plastering

V58 - Superstructure

V58 - Masonry Works

Uploaded On: 31 Oct 2026



V58 - Internal Plastering

Uploaded On: 31 Oct 2026



V58 - Internal Plastering

V58 - Overhead Water Tank (OHT)

Uploaded On: 08 Oct 2026



V58 - OHT Cover Slab Concreting

V71 - Superstructure

V71 - Masonry Works

Uploaded On: 31 Oct 2026



V71 - Internal Plastering

Uploaded On: 31 Oct 2026



V71 - External Plastering

Uploaded On: 31 Oct 2026



V71 - External Plastering

V73 - Superstructure

V73 - Masonry Works

Uploaded On: 31 Oct 2026



V73 - External Plastering

Uploaded On: 31 Oct 2026



V73 - External Plastering

V73 - Overhead Water Tank (OHT)

Uploaded On: 08 Oct 2026



V73 - OHT Cover Slab Concreting

V89 - Superstructure

V89 - Masonry Works

Uploaded On: 31 Oct 2026



V89 - Blockworks

Uploaded On: 31 Oct 2026



V89 - Blockworks

Uploaded On: 06 Oct 2026



V89 - Blockworks

V90 - Superstructure

V90 - Masonry Works

Uploaded On: 31 Oct 2026



V90 - Blockworks

Uploaded On: 31 Oct 2026



V90 - Blockworks

Uploaded On: 06 Oct 2026



V90 - Blockworks

Villa 102 (G+1) (Headroom with Part Roof Slab)

V102 - FINISHINGS WORK

Uploaded On: 31 Oct 2026



V102 - Putty First Coat

Uploaded On: 23 Oct 2026



V102 - Putty First Coat

V102 - Superstructure

V102 - Masonry Works

Uploaded On: 31 Oct 2026



V102 - External Plastering

V91 - Superstructure

V91 - Masonry Works

Uploaded On: 31 Oct 2026



V91 - Blockworks

Uploaded On: 31 Oct 2026



V91 - Blockworks

Uploaded On: 06 Oct 2026



V91 - Blockworks

V92 - Superstructure

V92 - Masonry Works

Uploaded On: 31 Oct 2026



V92 - Blockworks

Uploaded On: 31 Oct 2026



V92 - Blockworks

Uploaded On: 06 Oct 2026



V92 - Blockworks

Villa 100 (G+1) (Headroom with Part Roof Slab)

V100 - FINISHINGS WORK

Uploaded On: 31 Oct 2026



V100 - External Texture

Villa 99 (G+1) (Headroom with Part Roof Slab)

V99 - FINISHINGS WORK

Uploaded On: 31 Oct 2026



V99 - Putty First Coat

V99 - EXTERNAL DEVELOPMENT

Uploaded On: 31 Oct 2026



V99 - Extrance Gate

V97 - Superstructure

V97 - Masonry Works

Uploaded On: 31 Oct 2026



V97 - Blockworks

Uploaded On: 31 Oct 2026



V97 - Blockworks

Uploaded On: 07 Oct 2026



V97 - Blockworks

V98 - Superstructure

V98 - Masonry Works

Uploaded On: 31 Oct 2026



V98 - Blockworks

Uploaded On: 07 Oct 2026



V98 - Blockworks

V74 - Superstructure

V74 - Masonry Works

Uploaded On: 31 Oct 2026



V74 - External Plastering

V75 - Superstructure

V75 - Masonry Works

Uploaded On: 31 Oct 2026



V75 - External Plastering

V76 - Superstructure

V76 - Masonry Works

Uploaded On: 31 Oct 2026



V76 - External Plastering

V77 - Superstructure

V77 - Masonry Works

Uploaded On: 31 Oct 2026



V77 - Internal Plastering

V78 - Superstructure

V78 - Masonry Works

Uploaded On: 31 Oct 2026



V78 - External Plastering

Uploaded On: 29 Oct 2026



V78 - External Plastering

V79 - Superstructure

V79 - Masonry Works

Uploaded On: 31 Oct 2026



V79 - Blockworks

Uploaded On: 31 Oct 2026



V79 - External Plastering

Uploaded On: 17 Oct 2026



V79 - External Plastering

V80 - Superstructure

V80 - Masonry Works

Uploaded On: 31 Oct 2026



V80 - External Plastering

Uploaded On: 16 Oct 2026



V80 - Blockworks

V81 - Superstructure

V81 - Masonry Works

Uploaded On: 31 Oct 2026



V81 - External Plastering

V81 - HEAD ROOM ROOF SLAB

Uploaded On: 10 Oct 2026



V81 - Stair Head Room Roof Slab & Beam - Shuttering, Reinforcement

Uploaded On: 10 Oct 2026



V81 - Stair Head Room Roof Slab & Beam - Shuttering, Reinforcement

V120 - Superstructure

V120 - HEAD ROOM ROOF SLAB

Uploaded On: 31 Oct 2026



V120 - Stair Head Room Roof Slab & Beam - Shuttering, Reinforcement

Uploaded On: 31 Oct 2026



V120 - Stair Head Room Column Concreting

V120 - Masonry Works

Uploaded On: 31 Oct 2026



V120 - Blockworks

V121 - Superstructure

V121 - GROUND FLOOR ROOF SLAB

Uploaded On: 31 Oct 2026



V121 - Ground Floor Column Concreting

V109 - Superstructure

V109 - HEAD ROOM ROOF SLAB

Uploaded On: 31 Oct 2026



V109 - Stair Head Room Roof Slab & Beam - Shuttering, Reinforcement

V107 - Superstructure

V107 - Masonry Works

Uploaded On: 30 Oct 2026



V107 - External Plastering

Uploaded On: 29 Oct 2026



V107 - External Plastering

Uploaded On: 28 Oct 2026



V107 - External Plastering

Uploaded On: 07 Oct 2026



V107 - Blockworks

Uploaded On: 07 Oct 2026



V107 - Blockworks

V107 - Overhead Water Tank (OHT)

Uploaded On: 28 Oct 2026



V107 - OHT Cover Slab Concreting

Villa 70 (G+1)

V70 - FINISHINGS WORK

Uploaded On: 30 Oct 2026



V70 - Staircase Flooring Laying

Uploaded On: 26 Oct 2026



V70 - Toilet Wall Tile Laying

Uploaded On: 22 Oct 2026




V70 - Putty First Coat

Uploaded On: 16 Oct 2026



V70 - Flooring Laying

Uploaded On: 15 Oct 2026



V70 - Toilet Wall Tile Laying

Uploaded On: 13 Oct 2026



V70 - Toilet Wall Tile Laying

V70 - MEP Works

Uploaded On: 01 Oct 2026



V70 - Instllation of Internal Plumbing

Uploaded On: 01 Oct 2026



V70 - Instllation of Internal Plumbing

Uploaded On: 01 Oct 2026



V70 - Instllation of Wall chasing & Electrical conduits

Uploaded On: 01 Oct 2026



V70 - Instllation of Wall chasing & Electrical conduits

Villa 67 (G+1)

V67 - FINISHINGS WORK

Uploaded On: 30 Oct 2026



V67 - Putty First Coat

V67 - MEP Works

Uploaded On: 27 Oct 2026



V67 - Instllation of Internal Plumbing

Villa 116 (G+2)

Villa 116 - CRM Milestones

Uploaded On: 30 Oct 2026



V116 - Completion of Blockwork

Uploaded On: 30 Oct 2026



V116 - Completion of Blockwork

Uploaded On: 30 Oct 2026



V116 - Completion of Blockwork

Uploaded On: 30 Oct 2026



V116 - Completion of Blockwork

Uploaded On: 30 Oct 2026




V116 - Completion of Blockwork

V35 - Superstructure

V35 - HEAD ROOM ROOF SLAB

Uploaded On: 29 Oct 2026



V35 - Stair Head Room Roof Slab & Beam - Shuttering, Reinforcement

Uploaded On: 29 Oct 2026



V35 - Stair Head Room Roof Slab & Beam - Shuttering, Reinforcement

V35 - SECOND FLOOR ROOF SLAB

Uploaded On: 20 Oct 2026



V35 - SF- Roof Slab & Beam Concreting

Uploaded On: 20 Oct 2026



V35 - SF- Roof Slab & Beam Concreting

Uploaded On: 20 Oct 2026



V35 - SF- Roof Slab & Beam Concreting

Uploaded On: 20 Oct 2026



V35 - SF- Roof Slab & Beam - Shuttering, Reinforcement

Uploaded On: 18 Oct 2026



V35 - SF- Roof Slab & Beam - Shuttering, Reinforcement

Uploaded On: 18 Oct 2026



V35 - SF- Roof Slab & Beam - Shuttering, Reinforcement

Uploaded On: 18 Oct 2026



V35 - SF- Roof Slab & Beam - Shuttering, Reinforcement

Uploaded On: 17 Oct 2026



V35 - SF- Roof Slab & Beam - Electrical works

Uploaded On: 07 Oct 2026



V35 - SF- Column Concreting

Uploaded On: 07 Oct 2026



V35 - SF- Column Concreting

V35 - Masonry Works

Uploaded On: 20 Oct 2026



V35 - Blockworks

Uploaded On: 20 Oct 2026



V35 - Blockworks

Uploaded On: 20 Oct 2026



V35 - Blockworks

V116 - Superstructure

V116 - Masonry Works

Uploaded On: 29 Oct 2026



V116 - Blockworks

Uploaded On: 29 Oct 2026



V116 - Blockworks

Uploaded On: 29 Oct 2026



V116 - Blockworks

Uploaded On: 29 Oct 2026



V116 - Blockworks

Uploaded On: 29 Oct 2026



V116 - Blockworks

Uploaded On: 29 Oct 2026



V116 - Blockworks

V116 - HEAD ROOM ROOF SLAB

Uploaded On: 04 Oct 2026



V116 - Stair Head Room Roof Slab & Beam - Shuttering, Reinforcement

Uploaded On: 04 Oct 2026



V116 - Stair Head Room Roof Slab & Beam - Electrical works

V66 - Shell & Core

V66 - Superstructure

Uploaded On: 29 Oct 2026




V66 - Terrace Waterproofing

V66 - Superstructure

V66 - Masonry Works

Uploaded On: 29 Oct 2026



V66 - Toilet Waterproofing

V67 - Superstructure

V67 - Masonry Works

Uploaded On: 29 Oct 2026



V67 - Toilet Waterproofing

Uploaded On: 01 Oct 2026



V67 - External Plastering

V67 - Shell & Core

V67 - Superstructure

Uploaded On: 29 Oct 2026



V67 - Terrace Waterproofing

V103 - Superstructure

V103 - Overhead Water Tank (OHT)

Uploaded On: 28 Oct 2026



V103 - OHT Cover Slab Concreting

V103 - Masonry Works

Uploaded On: 26 Oct 2026



V103 - Internal Plastering

Uploaded On: 23 Oct 2026



V103 - Internal Plastering

Uploaded On: 15 Oct 2026



V103 - Blockworks

Uploaded On: 15 Oct 2026



V103 - Blockworks

V45 - Superstructure

V45 - Masonry Works

Uploaded On: 28 Oct 2026




V45 - External Plastering

Uploaded On: 28 Oct 2026



V45 - External Plastering

Uploaded On: 28 Oct 2026



V45 - External Plastering

Uploaded On: 28 Oct 2026



V45 - Internal Plastering

Uploaded On: 28 Oct 2026



V45 - Internal Plastering

Uploaded On: 28 Oct 2026



V45 - Toilet Waterproofing

Uploaded On: 28 Oct 2026



V45 - Toilet Waterproofing

V44 - Superstructure

V44 - Masonry Works

Uploaded On: 28 Oct 2026



V44 - External Plastering

Uploaded On: 28 Oct 2026



V44 - External Plastering

Uploaded On: 28 Oct 2026



V44 - External Plastering

Uploaded On: 28 Oct 2026



V44 - Internal Plastering

Uploaded On: 28 Oct 2026



V44 - Internal Plastering

Uploaded On: 28 Oct 2026



V44 - Toilet Waterproofing

Uploaded On: 28 Oct 2026



V44 - Toilet Waterproofing

Uploaded On: 28 Oct 2026



V44 - Toilet Waterproofing

Villa 111 (G+2)

Villa 111 - CRM Milestones

Uploaded On: 27 Oct 2026



V111 - Completion of Blockwork

Uploaded On: 27 Oct 2026



V111 - Completion of Blockwork

Uploaded On: 27 Oct 2026



V111 - Completion of Blockwork

Uploaded On: 27 Oct 2026



V111 - Completion of Blockwork

Uploaded On: 27 Oct 2026



V111 - Completion of Blockwork

V62 - Superstructure

V62 - HEAD ROOM ROOF SLAB

Uploaded On: 27 Oct 2026



V62 - Stair Head Room Roof Slab & Beam Concreting

Uploaded On: 27 Oct 2026



V62 - Stair Head Room Roof Slab & Beam Concreting

Uploaded On: 24 Oct 2026



V62 - Stair Head Room Roof Slab & Beam - Shuttering, Reinforcement

Uploaded On: 20 Oct 2026



V62 - Stair Head Room Column Concreting

Uploaded On: 12 Oct 2026



V62 - Stair Head Room Column Concreting

V62 - Masonry Works

Uploaded On: 26 Oct 2026



V62 - Blockworks

V62 - SECOND FLOOR ROOF SLAB

Uploaded On: 05 Oct 2026



V62 - SF- Roof Slab & Beam Concreting

Uploaded On: 03 Oct 2026



V62 - SF- Roof Slab & Beam - Electrical works

Uploaded On: 03 Oct 2026



V62 - SF- Roof Slab & Beam - Electrical works

Villa 119 (G+1) (Headroom with Part Roof Slab)

Villa 119 - CRM Milestones

Uploaded On: 27 Oct 2026



V119 - Completion of Blockwork

Uploaded On: 27 Oct 2026



V119 - Completion of Blockwork

Uploaded On: 27 Oct 2026



V119 - Completion of Blockwork

Uploaded On: 27 Oct 2026



V119 - Completion of Blockwork

Uploaded On: 27 Oct 2026



V119 - Completion of Blockwork

Villa 68 (G+1)

V68 - MEP Works

Uploaded On: 27 Oct 2026



V68 - Instllation of Internal Plumbing

V68 - FINISHINGS WORK

Uploaded On: 26 Oct 2026



V68 - Toilet Wall Tile Laying

Villa 66 (G+1)

V66 - MEP Works

Uploaded On: 27 Oct 2026



V66 - Instllation of Internal Plumbing

Villa 94 (G+1) (Headroom with Part Roof Slab)

V94 - MEP Works

Uploaded On: 27 Oct 2026



V94 - Instllation of Wall chasing & Electrical conduits

Villa 93 (G+1) (Headroom with Part Roof Slab)

V93 - MEP Works

Uploaded On: 27 Oct 2026



V93 - Instllation of Wall chasing & Electrical conduits

Villa 122 (G+2)

Villa 122 - CRM Milestones

Uploaded On: 26 Oct 2026



V122 - Completion of Ground Floor Roof Slab

Uploaded On: 26 Oct 2026



V122 - Completion of Ground Floor Roof Slab

V122 - Superstructure

V122 - GROUND FLOOR ROOF SLAB

Uploaded On: 26 Oct 2026



V122 - Ground Floor Roof Slab & Beam Concreting

Uploaded On: 26 Oct 2026



V122 - Ground Floor Roof Slab & Beam Concreting

Uploaded On: 24 Oct 2026



V122 - Ground Floor Roof Slab & Beam - Electrical works

Uploaded On: 24 Oct 2026



V122 - Ground Floor Roof Slab & Beam - Electrical works

Uploaded On: 23 Oct 2026



V122 - Ground Floor Roof Slab & Beam - Shuttering, Reinforcement

V111 - Superstructure

V111 - Masonry Works

Uploaded On: 26 Oct 2026



V111 - Blockworks

Uploaded On: 26 Oct 2026



V111 - Blockworks

Uploaded On: 26 Oct 2026



V111 - Blockworks

Uploaded On: 26 Oct 2026



V111 - Blockworks

V111 - HEAD ROOM ROOF SLAB

Uploaded On: 04 Oct 2026



V111 - Stair Head Room Roof Slab & Beam - Electrical works

Uploaded On: 04 Oct 2026



V111 - Stair Head Room Roof Slab & Beam - Shuttering, Reinforcement

V68 - Superstructure

V68 - Masonry Works

Uploaded On: 26 Oct 2026



V68 - Toilet Waterproofing

Villa 69 (G+1)

V69 - FINISHINGS WORK

Uploaded On: 26 Oct 2026



V69 - Toilet Wall Tile Laying

Uploaded On: 24 Oct 2026



V69 - Flooring Laying

Uploaded On: 17 Oct 2026



V69 - Toilet Wall Tile Laying

V69 - MEP Works

Uploaded On: 01 Oct 2026



V69 - Instllation of Internal Plumbing

Villa 96 (G+1) (Headroom with Part Roof Slab)

V96 - MEP Works

Uploaded On: 24 Oct 2026



V96 - Instllation of Wall chasing & Electrical conduits

Villa 95 (G+1) (Headroom with Part Roof Slab)

V95 - MEP Works

Uploaded On: 24 Oct 2026



V95 - Instllation of Wall chasing & Electrical conduits

Villa 59 (G+1)

V59 - MEP Works

Uploaded On: 24 Oct 2026



V59 - Instllation of Wall chasing & Electrical conduits

Uploaded On: 24 Oct 2026



V59 - Instllation of Wall chasing & Electrical conduits

Villa 44 (G+1) (Headroom with Part Roof Slab)

V44 - MEP Works

Uploaded On: 24 Oct 2026



V44 - Instllation of Internal Plumbing

Uploaded On: 24 Oct 2026



V44 - Instllation of Internal Plumbing

V117 - Superstructure

V117 - Masonry Works

Uploaded On: 23 Oct 2026



V117 - Blockworks

V117 - HEAD ROOM ROOF SLAB

Uploaded On: 23 Oct 2026



V117 - Stair Head Room Column Concreting

Villa 26 (G+2)

Villa 26 - CRM Milestones

Uploaded On: 23 Oct 2026



V26 - Completion of Blockwork

Uploaded On: 23 Oct 2026



V26 - Completion of Blockwork

Uploaded On: 23 Oct 2026



V26 - Completion of Blockwork

Uploaded On: 23 Oct 2026



V26 - Completion of Blockwork

Uploaded On: 23 Oct 2026



V26 - Completion of Blockwork

V26 - Superstructure

V26 - Masonry Works

Uploaded On: 23 Oct 2026



V26 - Blockworks

Uploaded On: 23 Oct 2026



V26 - Blockworks

Uploaded On: 23 Oct 2026



V26 - Blockworks

Uploaded On: 23 Oct 2026



V26 - Blockworks

Uploaded On: 13 Oct 2026



V26 - Blockworks

Uploaded On: 13 Oct 2026



V26 - Blockworks

Uploaded On: 13 Oct 2026



V26 - Blockworks

Uploaded On: 13 Oct 2026



V26 - Blockworks

Uploaded On: 13 Oct 2026



V26 - Blockworks

V26 - HEAD ROOM ROOF SLAB

Uploaded On: 13 Oct 2026



V26 - Stair Head Room Roof Slab & Beam Concreting

Uploaded On: 06 Oct 2026



V26 - Stair Head Room Roof Slab & Beam - Electrical works

Uploaded On: 06 Oct 2026



V26 - Stair Head Room Roof Slab & Beam - Shuttering, Reinforcement

Uploaded On: 06 Oct 2026



V26 - Stair Head Room Roof Slab & Beam - Shuttering, Reinforcement

Villa 24 (G+2)

Villa 24 - CRM Milestones

Uploaded On: 23 Oct 2026



V24 - Completion of Blockwork

Uploaded On: 23 Oct 2026



V24 - Completion of Blockwork

Uploaded On: 23 Oct 2026



V24 - Completion of Blockwork

Uploaded On: 23 Oct 2026



V24 - Completion of Blockwork

Uploaded On: 23 Oct 2026



V24 - Completion of Blockwork

Uploaded On: 22 Oct 2026



V24 - Completion of Blockwork

Uploaded On: 22 Oct 2026



V24 - Completion of Blockwork

Uploaded On: 22 Oct 2026



V24 - Completion of Blockwork

Uploaded On: 22 Oct 2026



V24 - Completion of Blockwork

Uploaded On: 22 Oct 2026



V24 - Completion of Blockwork

Uploaded On: 21 Oct 2026



V24 - Completion of Blockwork

Uploaded On: 21 Oct 2026



V24 - Completion of Blockwork

Uploaded On: 21 Oct 2026



V24 - Completion of Blockwork

Uploaded On: 21 Oct 2026



V24 - Completion of Blockwork

Uploaded On: 21 Oct 2026



V24 - Completion of Blockwork

V24 - Superstructure

V24 - Masonry Works

Uploaded On: 23 Oct 2026



V24 - Blockworks

Uploaded On: 23 Oct 2026



V24 - Blockworks

Uploaded On: 23 Oct 2026



V24 - Blockworks

Uploaded On: 23 Oct 2026



V24 - Blockworks

Uploaded On: 22 Oct 2026



V24 - Blockworks

Uploaded On: 22 Oct 2026



V24 - Blockworks

Uploaded On: 22 Oct 2026



V24 - Blockworks

Uploaded On: 22 Oct 2026



V24 - Blockworks

Uploaded On: 22 Oct 2026



V24 - Blockworks

Uploaded On: 21 Oct 2026



V24 - Blockworks

Uploaded On: 21 Oct 2026



V24 - Blockworks

Uploaded On: 21 Oct 2026



V24 - Blockworks

Uploaded On: 21 Oct 2026



V24 - Blockworks

V24 - HEAD ROOM ROOF SLAB

Uploaded On: 13 Oct 2026



V24 - Stair Head Room Column Concreting

V108 - Superstructure

V108 - Masonry Works

Uploaded On: 22 Oct 2026



V108 - External Plastering

Uploaded On: 20 Oct 2026



V108 - External Plastering

Uploaded On: 17 Oct 2026



V108 - External Plastering

Uploaded On: 16 Oct 2026



V108 - External Plastering

Uploaded On: 15 Oct 2026



V108 - External Plastering

Uploaded On: 14 Oct 2026



V108 - External Plastering

Uploaded On: 07 Oct 2026



V108 - Internal Plastering

V108 - Overhead Water Tank (OHT)

Uploaded On: 09 Oct 2026



V108 - OHT Cover Slab Concreting

Villa 61 (G+1)

Villa 61 - CRM Milestones

Uploaded On: 20 Oct 2026



V61 - Completion of Blockwork

Uploaded On: 20 Oct 2026



V61 - Completion of Blockwork

Uploaded On: 20 Oct 2026



V61 - Completion of Blockwork

V61 - Superstructure

V61 - Masonry Works

Uploaded On: 20 Oct 2026



V61 - Blockworks

Uploaded On: 20 Oct 2026



V61 - Blockworks

Uploaded On: 20 Oct 2026



V61 - Blockworks

Uploaded On: 20 Oct 2026



V61 - Blockworks

V60 - Superstructure

V60 - Masonry Works

Uploaded On: 20 Oct 2026



V60 - Blockworks

Uploaded On: 20 Oct 2026



V60 - Blockworks

Uploaded On: 20 Oct 2026



V60 - Blockworks

Uploaded On: 20 Oct 2026



V60 - Blockworks

Villa 60 (G+1)

Villa 60 - CRM Milestones

Uploaded On: 20 Oct 2026



V60 - Completion of Blockwork

Uploaded On: 20 Oct 2026



V60 - Completion of Blockwork

Uploaded On: 20 Oct 2026



V60 - Completion of Blockwork

Uploaded On: 20 Oct 2026



V60 - Completion of Blockwork

Villa 105 (G+2)

Villa 105 - CRM Milestones

Uploaded On: 20 Oct 2026



V105 - Completion of Blockwork

Uploaded On: 20 Oct 2026



V105 - Completion of Blockwork

Uploaded On: 20 Oct 2026



V105 - Completion of Blockwork

Uploaded On: 20 Oct 2026



V105 - Completion of Blockwork

Uploaded On: 20 Oct 2026



V105 - Completion of Blockwork

V105 - Superstructure

V105 - Masonry Works

Uploaded On: 20 Oct 2026



V105 - Blockworks

V105 - Overhead Water Tank (OHT)

Uploaded On: 20 Oct 2026



V105 - OHT Cover Slab Concreting

V104 - Superstructure

V104 - Overhead Water Tank (OHT)

Uploaded On: 20 Oct 2026



V104 - OHT Cover Slab Concreting

V104 - Masonry Works

Uploaded On: 12 Oct 2026



V104 - Blockworks

Uploaded On: 12 Oct 2026



V104 - Blockworks

Uploaded On: 09 Oct 2026



V104 - Internal Plastering

Uploaded On: 08 Oct 2026



V104 - Internal Plastering

Uploaded On: 06 Oct 2026



V104 - Internal Plastering

Uploaded On: 05 Oct 2026



V104 - Internal Plastering

Uploaded On: 01 Oct 2026



V104 - Internal Plastering

Villa 34 (G+1) (Headroom with Part Roof Slab)

Villa 34 - CRM Milestones

Uploaded On: 20 Oct 2026



V34 - Completion of Staircase Headroom with Part roof slab

Uploaded On: 20 Oct 2026



V34 - Completion of Staircase Headroom with Part roof slab

V34 - Superstructure

V34 - HEADROOM WITH PART ROOF SLAB

Uploaded On: 20 Oct 2026



V34 - Staircase Headroom with Part Roof Slab & Beam Concreting

Uploaded On: 20 Oct 2026



V34 - Staircase Headroom with Part Roof Slab & Beam Concreting

Uploaded On: 20 Oct 2026



V34 - Staircase Headroom with Part Roof Slab & Beam - Shuttering, Reinforcement

Uploaded On: 18 Oct 2026



V34 - Staircase Headroom with Part Roof Slab & Beam - Shuttering, Reinforcement

Uploaded On: 18 Oct 2026



V34 - Staircase Headroom with Part Roof Slab & Beam - Shuttering, Reinforcement

Uploaded On: 17 Oct 2026



V34 - Staircase Headroom with Part Roof Slab & Beam - Electrical works

Uploaded On: 07 Oct 2026



V34 - Staircase Headroom with Part Roof Slab Column Concreting

Uploaded On: 07 Oct 2026



V34 - Staircase Headroom with Part Roof Slab Column Concreting

V34 - Masonry Works

Uploaded On: 20 Oct 2026



V34 - Blockworks

Uploaded On: 20 Oct 2026



V34 - Blockworks

Uploaded On: 20 Oct 2026



V34 - Blockworks

Uploaded On: 20 Oct 2026



V34 - Blockworks

V34 - FIRST FLOOR ROOF SLAB

Uploaded On: 07 Oct 2026



V34 - First Floor Roof Slab & Beam Concreting

Villa 35 (G+2)

Villa 35 - CRM Milestones

Uploaded On: 20 Oct 2026



V35 - Completion of Second Floor Roof Slab

Uploaded On: 20 Oct 2026



V35 - Completion of Second Floor Roof Slab

Uploaded On: 20 Oct 2026



V35 - Completion of Second Floor Roof Slab

V72 - Superstructure

V72 - Masonry Works

Uploaded On: 20 Oct 2026



V72 - Blockworks

Uploaded On: 20 Oct 2026



V72 - Blockworks

Uploaded On: 20 Oct 2026



V72 - Blockworks

Uploaded On: 20 Oct 2026



V72 - Blockworks

V72 - HEAD ROOM ROOF SLAB

Uploaded On: 10 Oct 2026



V72 - Stair Head Room Roof Slab & Beam - Shuttering, Reinforcement

Uploaded On: 10 Oct 2026



V72 - Stair Head Room Roof Slab & Beam - Shuttering, Reinforcement

Villa 72 (G+1)

Villa 72 - CRM Milestones

Uploaded On: 20 Oct 2026



V72 - Completion of Blockwork

Uploaded On: 20 Oct 2026



V72 - Completion of Blockwork

Uploaded On: 20 Oct 2026



V72 - Completion of Blockwork

Uploaded On: 20 Oct 2026



V72 - Completion of Blockwork

Villa 112 (G+2)

Villa 112 - CRM Milestones

Uploaded On: 17 Oct 2026



V112 - Completion of Blockwork

Uploaded On: 17 Oct 2026



V112 - Completion of Blockwork

Uploaded On: 17 Oct 2026



V112 - Completion of Blockwork

Uploaded On: 17 Oct 2026



V112 - Completion of Blockwork

V112 - Superstructure

V112 - Masonry Works

Uploaded On: 17 Oct 2026



V112 - Blockworks

Uploaded On: 17 Oct 2026



V112 - Blockworks

Uploaded On: 17 Oct 2026



V112 - Blockworks

Uploaded On: 17 Oct 2026



V112 - Blockworks

Villa 118 (G+1) (Headroom with Part Roof Slab)

Villa 118 - CRM Milestones

Uploaded On: 17 Oct 2026



V118 - Completion of Blockwork

Uploaded On: 17 Oct 2026



V118 - Completion of Blockwork

Uploaded On: 17 Oct 2026



V118 - Completion of Blockwork

Uploaded On: 17 Oct 2026



V118 - Completion of Blockwork

V118 - Superstructure

V118 - Masonry Works

Uploaded On: 17 Oct 2026



V118 - Blockworks

Uploaded On: 17 Oct 2026



V118 - Blockworks

Uploaded On: 17 Oct 2026



V118 - Blockworks

Uploaded On: 17 Oct 2026



V118 - Blockworks

Villa 101 (G+1) (Headroom with Part Roof Slab)

V101 - FINISHINGS WORK

Uploaded On: 17 Oct 2026



V101 - Putty First Coat

Uploaded On: 13 Oct 2026



V101 - Putty First Coat

V69 - Shell & Core

V69 - Superstructure

Uploaded On: 16 Oct 2026



V69 - Terrace Tiles Laying

V70 - Superstructure

V70 - Masonry Works

Uploaded On: 15 Oct 2026



V70 - Toilet Waterproofing

Uploaded On: 15 Oct 2026



V70 - External Plastering

Uploaded On: 12 Oct 2026



V70 - Toilet Sunken Filling

Uploaded On: 01 Oct 2026



V70 - Internal Plumbing Core Cutting & Wall chasing

Uploaded On: 01 Oct 2026



V70 - Internal Plumbing Core Cutting & Wall chasing

Villa 103 (G+2)

Villa 103 - CRM Milestones

Uploaded On: 15 Oct 2026



V103 - Completion of Blockwork

Uploaded On: 15 Oct 2026



V103 - Completion of Blockwork

Uploaded On: 15 Oct 2026



V103 - Completion of Blockwork

Uploaded On: 15 Oct 2026



V103 - Completion of Blockwork

Uploaded On: 15 Oct 2026



V103 - Completion of Blockwork

Uploaded On: 15 Oct 2026



V103 - Completion of Blockwork

V70 - Shell & Core

V70 - Superstructure

Uploaded On: 13 Oct 2026



V70 - Terrace Waterproofing

Villa 104 (G+2)

Villa 104 - CRM Milestones

Uploaded On: 12 Oct 2026



V104 - Completion of Blockwork

Uploaded On: 12 Oct 2026



V104 - Completion of Blockwork

Uploaded On: 12 Oct 2026



V104 - Completion of Blockwork

Uploaded On: 12 Oct 2026



V104 - Completion of Blockwork

Villa 123 (G+2)

Villa 123 - CRM Milestones

Uploaded On: 12 Oct 2026



V123 - Completion of First Floor Roof Slab

Uploaded On: 12 Oct 2026



V123 - Completion of First Floor Roof Slab

Uploaded On: 12 Oct 2026



V123 - Completion of First Floor Roof Slab

Uploaded On: 12 Oct 2026



V123 - Completion of First Floor Roof Slab

V123 - Superstructure

V123 - FIRST FLOOR ROOF SLAB

Uploaded On: 12 Oct 2026



V123 - First Floor Roof Slab & Beam Concreting

Uploaded On: 09 Oct 2026



V123 - First Floor Roof Slab & Beam - Shuttering, Reinforcement

Villa 106 (G+2)

Villa 106 - CRM Milestones

Uploaded On: 08 Oct 2026



V106 - Completion of Blockwork

Uploaded On: 08 Oct 2026



V106 - Completion of Blockwork

Uploaded On: 08 Oct 2026



V106 - Completion of Blockwork

Uploaded On: 08 Oct 2026



V106 - Completion of Blockwork

Uploaded On: 08 Oct 2026



V106 - Completion of Blockwork

V106 - Superstructure

V106 - Masonry Works

Uploaded On: 08 Oct 2026




V106 - Blockworks

Uploaded On: 08 Oct 2026



V106 - Blockworks

Uploaded On: 08 Oct 2026



V106 - Blockworks

V106 - Overhead Water Tank (OHT)

Uploaded On: 08 Oct 2026



V106 - OHT Cover Slab Concreting

V56 - Superstructure

V56 - Overhead Water Tank (OHT)

Uploaded On: 08 Oct 2026



V56 - OHT Cover Slab Concreting

V59 - Superstructure

V59 - Overhead Water Tank (OHT)

Uploaded On: 08 Oct 2026



V59 - OHT Cover Slab Concreting

V47 - Superstructure

V47 - Masonry Works

Uploaded On: 08 Oct 2026



V47 - External Plastering

Uploaded On: 08 Oct 2026



V47 - External Plastering

Uploaded On: 08 Oct 2026



V47 - Internal Plastering

Uploaded On: 08 Oct 2026



V47 - Internal Plastering

Uploaded On: 08 Oct 2026



V47 - Internal Plastering

Villa 115 (G+1) (Headroom with Part Roof Slab)

Villa 115 - CRM Milestones

Uploaded On: 08 Oct 2026



V115 - Completion of Staircase Headroom with Part Roof Slab

Uploaded On: 08 Oct 2026



V115 - Completion of Staircase Headroom with Part Roof Slab

Villa 47 (G+1)

V47 - MEP Works

Uploaded On: 08 Oct 2026



V47 - Instllation of Wall chasing & Electrical conduits

Uploaded On: 08 Oct 2026



V47 - Instllation of Wall chasing & Electrical conduits

Villa 36 (G+1) (Headroom with Part Roof Slab)

Villa 36 - CRM Milestones

Uploaded On: 07 Oct 2026



V36 - Completion of Staircase Headroom with Part roof slab

Uploaded On: 07 Oct 2026



V36 - Completion of Staircase Headroom with Part roof slab

Villa 37 (G+1) (Headroom with Part Roof Slab)

Villa 37 - CRM Milestones

Uploaded On: 07 Oct 2026



V37 - Completion of Staircase Headroom with Part roof slab

Uploaded On: 07 Oct 2026



V37 - Completion of Staircase Headroom with Part roof slab

Villa 107 (G+2)

Villa 107 - CRM Milestones

Uploaded On: 07 Oct 2026



V107 - Completion of Blockwork

Uploaded On: 07 Oct 2026



V107 - Completion of Blockwork

Uploaded On: 07 Oct 2026



V107 - Completion of Blockwork

Uploaded On: 07 Oct 2026



V107 - Completion of Blockwork

Villa 62 (G+2)

Villa 62 - CRM Milestones

Uploaded On: 07 Oct 2026



V62 - Completion of Second Floor Roof Slab

Uploaded On: 07 Oct 2026



V62 - Completion of Second Floor Roof Slab

Uploaded On: 07 Oct 2026



V62 - Completion of Second Floor Roof Slab

Villa 88 (G+1) (Headroom with Part Roof Slab)

Villa 88 - CRM Milestones

Uploaded On: 07 Oct 2026



V88 - Completion of Staircase Headroom & Part Roof Slab

Uploaded On: 07 Oct 2026



V88 - Completion of Staircase Headroom & Part Roof Slab

Villa 87 (G+1) (Headroom with Part Roof Slab)

Villa 87 - CRM Milestones

Uploaded On: 07 Oct 2026



V87 - Completion of Staircase Headroom & Part Roof Slab

Uploaded On: 07 Oct 2026



V87 - Completion of Staircase Headroom & Part Roof Slab

Villa 86 (G+1) (Headroom with Part Roof Slab)

Villa 86 - CRM Milestones

Uploaded On: 07 Oct 2026



V86 - Completion of Staircase Headroom & Part Roof Slab

Uploaded On: 07 Oct 2026



V86 - Completion of Staircase Headroom & Part Roof Slab

Villa 85 (G+1) (Headroom with Part Roof Slab)

Villa 85 - CRM Milestones

Uploaded On: 07 Oct 2026



V85 - Completion of Staircase Headroom & Part Roof Slab

Uploaded On: 07 Oct 2026



V85 - Completion of Staircase Headroom & Part Roof Slab

Villa 84 (G+1) (Headroom with Part Roof Slab)

Villa 84 - CRM Milestones

Uploaded On: 07 Oct 2026



V84 - Completion of Staircase Headroom & Part Roof Slab

Uploaded On: 07 Oct 2026



V84 - Completion of Staircase Headroom & Part Roof Slab

Villa 83 (G+1) (Headroom with Part Roof Slab)

Villa 83 - CRM Milestones

Uploaded On: 07 Oct 2026



V83 - Completion of Staircase Headroom & Part Roof Slab

Uploaded On: 07 Oct 2026



V83 - Completion of Staircase Headroom & Part Roof Slab

Uploaded On: 06 Oct 2026



V83 - Completion of Staircase Headroom & Part Roof Slab

V115 - Superstructure

V115 - HEADROOM WITH ROOF SLAB

Uploaded On: 07 Oct 2026



V115 - Staircase Headroom with Roof Slab & Beam Concreting

Uploaded On: 07 Oct 2026



V115 - Staircase Headroom with Roof Slab & Beam Concreting

Uploaded On: 06 Oct 2026



V115 - Staircase Headroom with Roof Slab & Beam Concreting

Uploaded On: 06 Oct 2026



V115 - Staircase Headroom with Roof Slab & Beam Concreting

Uploaded On: 03 Oct 2026



V115 - Staircase Headroom with Part Roof Slab & Beam - Electrical works

V64 - Superstructure

V64 - Masonry Works

Uploaded On: 06 Oct 2026



V64 - External Plastering

Uploaded On: 06 Oct 2026



V64 - Internal Plastering

V83 - Superstructure

V83 - Masonry Works

Uploaded On: 06 Oct 2026



V83 - Blockworks

V83 - HEAD ROOM ROOF SLAB

Uploaded On: 03 Oct 2026



V83 - Stair Head Room Roof Slab & Beam Concreting

Uploaded On: 03 Oct 2026



V83 - Stair Head Room Roof Slab & Beam Concreting

Uploaded On: 01 Oct 2026



V83 - Stair Head Room Roof Slab & Beam - Shuttering, Reinforcement

Uploaded On: 01 Oct 2026



V83 - Stair Head Room Roof Slab & Beam - Electrical works

V84 - Superstructure

V84 - Masonry Works

Uploaded On: 06 Oct 2026



V84 - Blockworks

V84 - HEAD ROOM ROOF SLAB

Uploaded On: 03 Oct 2026



V84 - Stair Head Room Roof Slab & Beam Concreting

Uploaded On: 03 Oct 2026



V84 - Stair Head Room Roof Slab & Beam Concreting

Uploaded On: 01 Oct 2026



V84 - Stair Head Room Roof Slab & Beam - Shuttering, Reinforcement

Uploaded On: 01 Oct 2026



V84 - Stair Head Room Roof Slab & Beam - Electrical works

V85 - Superstructure

V85 - Masonry Works

Uploaded On: 06 Oct 2026



V85 - Blockworks

V85 - HEAD ROOM ROOF SLAB

Uploaded On: 03 Oct 2026



V85 - Stair Head Room Roof Slab & Beam Concreting

Uploaded On: 03 Oct 2026




V85 - Stair Head Room Roof Slab & Beam Concreting

Uploaded On: 01 Oct 2026



V85 - Stair Head Room Roof Slab & Beam - Shuttering, Reinforcement

Uploaded On: 01 Oct 2026



V85 - Stair Head Room Roof Slab & Beam - Electrical works

V86 - Superstructure

V86 - Masonry Works

Uploaded On: 06 Oct 2026



V86 - Blockworks

V86 - HEAD ROOM ROOF SLAB

Uploaded On: 03 Oct 2026



V86 - Stair Head Room Roof Slab & Beam Concreting

Uploaded On: 03 Oct 2026




V86 - Stair Head Room Roof Slab & Beam Concreting

Uploaded On: 01 Oct 2026



V86 - Stair Head Room Roof Slab & Beam - Shuttering, Reinforcement

Uploaded On: 01 Oct 2026



V86 - Stair Head Room Roof Slab & Beam - Electrical works

V87 - Superstructure

V87 - Masonry Works

Uploaded On: 06 Oct 2026



V87 - Blockworks

V87 - HEAD ROOM ROOF SLAB

Uploaded On: 03 Oct 2026



V87 - Stair Head Room Roof Slab & Beam Concreting

Uploaded On: 03 Oct 2026




V87 - Stair Head Room Roof Slab & Beam Concreting

Uploaded On: 01 Oct 2026



V87 - Stair Head Room Roof Slab & Beam - Shuttering, Reinforcement

Uploaded On: 01 Oct 2026



V87 - Stair Head Room Roof Slab & Beam - Electrical works

V88 - Superstructure

V88 - Masonry Works

Uploaded On: 06 Oct 2026



V88 - Blockworks

V88 - HEAD ROOM ROOF SLAB

Uploaded On: 03 Oct 2026



V88 - Stair Head Room Roof Slab & Beam Concreting

Uploaded On: 03 Oct 2026




V88 - Stair Head Room Roof Slab & Beam Concreting

Uploaded On: 01 Oct 2026



V88 - Stair Head Room Roof Slab & Beam - Shuttering, Reinforcement

Uploaded On: 01 Oct 2026



V88 - Stair Head Room Roof Slab & Beam - Electrical works

V93 - Superstructure

V93 - Masonry Works

Uploaded On: 06 Oct 2026



V93 - Blockworks

V94 - Superstructure

V94 - Masonry Works

Uploaded On: 06 Oct 2026



V94 - Blockworks

V95 - Superstructure

V95 - Masonry Works

Uploaded On: 06 Oct 2026



V95 - Blockworks

V96 - Superstructure

V96 - Masonry Works

Uploaded On: 06 Oct 2026



V96 - Blockworks

V25 - Superstructure

V25 - HEAD ROOM ROOF SLAB

Uploaded On: 06 Oct 2026



V25 - Stair Head Room Column Concreting

Uploaded On: 05 Oct 2026



V25 - Stair Head Room Roof Slab & Beam - Shuttering, Reinforcement

DRA Inara

Club House

Uploaded On: 05 Oct 2026



CH - Snag & Deep Cleaning

Uploaded On: 05 Oct 2026



CH - Snag & Deep Cleaning

Uploaded On: 05 Oct 2026



CH - Snag & Deep Cleaning

Club House

CH - External Development

Uploaded On: 05 Oct 2026



CH - All MEP Testing & Commissioning

Uploaded On: 05 Oct 2026



CH - All MEP Testing & Commissioning

Uploaded On: 05 Oct 2026



CH - All MEP Testing & Commissioning

Uploaded On: 05 Oct 2026



CH - Compound wall Signage

Uploaded On: 05 Oct 2026



CH - Entrance Gate

Uploaded On: 05 Oct 2026



CH - Entrance Gate

Uploaded On: 05 Oct 2026



CH - External Plumbing work incl Manhole Chamber

Uploaded On: 05 Oct 2026



CH - External Plumbing work incl Manhole Chamber

Uploaded On: 05 Oct 2026



CH - External Plumbing work incl Manhole Chamber

Uploaded On: 05 Oct 2026



CH - External Plumbing work incl Manhole Chamber

Uploaded On: 05 Oct 2026



CH - Landscaping

Uploaded On: 05 Oct 2026



CH - Landscaping

CH - Finishing Works

Uploaded On: 05 Oct 2026



CH - Putty Second Coat & Primer

Uploaded On: 05 Oct 2026



CH - Putty Second Coat & Primer

Uploaded On: 05 Oct 2026



CH - Putty Second Coat & Primer

Uploaded On: 05 Oct 2026




CH - Internal Final Coat Painting

Uploaded On: 05 Oct 2026




CH - Internal Final Coat Painting

Uploaded On: 05 Oct 2026



CH - Internal Final Coat Painting

Uploaded On: 05 Oct 2026



CH - Internal First Coat Painting

Uploaded On: 05 Oct 2026



CH - Internal First Coat Painting

Uploaded On: 05 Oct 2026



CH - External Texture

Uploaded On: 05 Oct 2026



CH - External Texture

Uploaded On: 05 Oct 2026



CH - External Texture

Uploaded On: 05 Oct 2026



CH - Putty First Coat

Uploaded On: 05 Oct 2026



CH - Putty First Coat

CH - MEP Works

Uploaded On: 05 Oct 2026



CH - Installation of CP Fittings & Sanitary

Uploaded On: 05 Oct 2026



CH - Installation of CP Fittings & Sanitary

Uploaded On: 05 Oct 2026



CH - AC Units

Uploaded On: 05 Oct 2026



CH - AC Units

Uploaded On: 05 Oct 2026



CH - AC Units

Uploaded On: 05 Oct 2026



CH - AC Units

Uploaded On: 05 Oct 2026



CH - Installation of Switches & Socket

Uploaded On: 05 Oct 2026



CH - Installation of Switches & Socket

Uploaded On: 05 Oct 2026



CH - Installation of Switches & Socket

Uploaded On: 05 Oct 2026



CH - Installation of Wiring

Uploaded On: 05 Oct 2026



CH - Installation of Wiring

CH - Shell & Core

CH - Superstructure

Uploaded On: 05 Oct 2026



CH - Terrace Tiles Laying

Uploaded On: 05 Oct 2026



CH - Terrace Tiles Laying

V110 - Superstructure

V110 - HEAD ROOM ROOF SLAB

Uploaded On: 04 Oct 2026



V110 - Stair Head Room Roof Slab & Beam - Electrical works

Uploaded On: 04 Oct 2026



V110 - Stair Head Room Roof Slab & Beam - Shuttering, Reinforcement

Villa 56 (G+1)

V56 - MEP Works

Uploaded On: 03 Oct 2026



V56 - Instllation of Wall chasing & Electrical conduits

Uploaded On: 03 Oct 2026



V56 - Instllation of Wall chasing & Electrical conduits

Villa 32 (G+1) (Headroom with Part Roof Slab)

Villa 32 - CRM Milestones

Uploaded On: 01 Oct 2026



V32 - Completion of Staircase Headroom with Part roof slab

Uploaded On: 01 Oct 2026



V32 - Completion of Staircase Headroom with Part roof slab

V33 - Superstructure

V33 - Masonry Works

Uploaded On: 01 Oct 2026



V33 - Blockworks

Uploaded On: 01 Oct 2026



V33 - Blockworks

Uploaded On: 01 Oct 2026



V33 - Blockworks

Villa 23 (G+2)

V23 - MEP Works

Uploaded On: 01 Oct 2026



V23 - Instllation of Wall chasing & Electrical conduits

Uploaded On: 01 Oct 2026



V23 - Instllation of Wall chasing & Electrical conduits