



DRA ASTRA Construction update photos – April 2025

Over all percentage of Completion

S. No	Project Code	Project Name	Saleable Area in Sqft	Cumulative% Achieved up to April-25	Status
1	DRA-30`	Astra	1,87,894	4%	Foundation Stage



Main building – Pour 4 Raft reinforcement work completed



Main building – Pour 4 Raft PCC completed.



Main building – Pour 4 Raft shuttering work completed.



Main building – Pour 4 Raft concrete work completed (573cum).



UG Sump wall reinforcement work completed.



UG Sump – 1st Lift wall shuttering work completed



STP – Surface dressing for PCC completed



STP – Raft shuttering block work in progress

*Thank
you!*