

Slate Intelligence – Images from the Field report

Prepared Exclusively for



DRA Astra

For Sep 01 - 30, 2026



Building Bridges to the future through smart technologies and smarter construction.

FINISHING WORKS

PUTTY FIRST COAT

Uploaded On: 30 Sep 2026



2F - Putty 1st Coat

Uploaded On: 29 Sep 2026



2F - Putty 1st Coat

Uploaded On: 29 Sep 2026



2F - Putty 1st Coat

Uploaded On: 28 Sep 2026



2F - Putty 1st Coat

SUPER STRUCTURE


FLAT INTERNAL PLASTERING

Uploaded On: 30 Sep 2026



7F - Internal Plastering

Uploaded On: 30 Sep 2026



7F - Internal Plastering

Uploaded On: 30 Sep 2026



8F - Internal Plastering

Uploaded On: 29 Sep 2026



7F - Internal Plastering

Uploaded On: 29 Sep 2026



7F - Internal Plastering

Uploaded On: 29 Sep 2026



8F - Internal Plastering

Uploaded On: 28 Sep 2026



7F - Internal Plastering

Uploaded On: 26 Sep 2026



7F - Internal Plastering

Uploaded On: 26 Sep 2026



8F - Internal Plastering

Uploaded On: 25 Sep 2026



9F - Internal Plastering

Uploaded On: 25 Sep 2026



7F - Internal Plastering

Uploaded On: 24 Sep 2026



7F - Internal Plastering

Uploaded On: 24 Sep 2026



9F - Internal Plastering

Uploaded On: 23 Sep 2026



9F - Internal Plastering

Uploaded On: 19 Sep 2026



7F - Internal Plastering

Uploaded On: 19 Sep 2026



7F - Internal Plastering

Uploaded On: 18 Sep 2026




7F - Internal Plastering

Uploaded On: 17 Sep 2026



7F - Internal Plastering

Uploaded On: 17 Sep 2026



7F - Internal Plastering

Uploaded On: 17 Sep 2026



8F - Internal Plastering

Uploaded On: 16 Sep 2026



8F - Internal Plastering

Uploaded On: 16 Sep 2026



7F - Internal Plastering

Uploaded On: 16 Sep 2026



7F - Internal Plastering

Uploaded On: 15 Sep 2026



7F - Internal Plastering

Uploaded On: 15 Sep 2026



6F - Internal Plastering

Uploaded On: 12 Sep 2026



6F - Internal Plastering

Uploaded On: 12 Sep 2026



7F - Internal Plastering

Uploaded On: 11 Sep 2026



7F - Internal Plastering

Uploaded On: 11 Sep 2026



6F - Internal Plastering

Uploaded On: 10 Sep 2026



6F - Internal Plastering

Uploaded On: 09 Sep 2026



7F - Internal Plastering

Uploaded On: 09 Sep 2026



6F - Internal Plastering

Uploaded On: 08 Sep 2026



8F - Internal Plastering

Uploaded On: 08 Sep 2026



7F - Internal Plastering

Uploaded On: 08 Sep 2026



6F - Internal Plastering

Uploaded On: 07 Sep 2026



6F - Internal Plastering

Uploaded On: 07 Sep 2026



6F - Internal Plastering

Uploaded On: 05 Sep 2026



6F - Internal Plastering

Uploaded On: 05 Sep 2026



6F - Internal Plastering

Uploaded On: 03 Sep 2026



6F - Internal Plastering

Uploaded On: 02 Sep 2026



6F - Internal Plastering

Uploaded On: 01 Sep 2026



6F - Internal Plastering

FLAT BLOCKWORKS

Uploaded On: 30 Sep 2026



BW - Ninth Floor

Uploaded On: 30 Sep 2026



BW - Tenth Floor

Uploaded On: 29 Sep 2026



BW - Tenth Floor

Uploaded On: 28 Sep 2026



BW - Tenth Floor

Uploaded On: 26 Sep 2026



BW - Tenth Floor

Uploaded On: 26 Sep 2026



BW - Tenth Floor

Uploaded On: 25 Sep 2026



BW - Ninth Floor

Uploaded On: 25 Sep 2026



BW - Tenth Floor

Uploaded On: 25 Sep 2026



BW - Tenth Floor

Uploaded On: 24 Sep 2026



BW - Tenth Floor

Uploaded On: 24 Sep 2026



BW - Tenth Floor

Uploaded On: 24 Sep 2026



BW - Ninth Floor

Uploaded On: 23 Sep 2026



BW - Ninth Floor

Uploaded On: 23 Sep 2026



BW - Ninth Floor

Uploaded On: 23 Sep 2026



BW - Tenth Floor

Uploaded On: 23 Sep 2026



BW - Tenth Floor

Uploaded On: 22 Sep 2026




BW - Tenth Floor

Uploaded On: 22 Sep 2026



BW - Ninth Floor

Uploaded On: 21 Sep 2026



BW - Ninth Floor

Uploaded On: 19 Sep 2026



BW - Ninth Floor

Uploaded On: 19 Sep 2026



BW - Tenth Floor

Uploaded On: 19 Sep 2026



BW - Tenth Floor

Uploaded On: 18 Sep 2026



BW - Ninth Floor

Uploaded On: 18 Sep 2026



BW - Tenth Floor

Uploaded On: 17 Sep 2026



BW - Ninth Floor

Uploaded On: 17 Sep 2026



BW - Tenth Floor

Uploaded On: 17 Sep 2026



BW - Tenth Floor

Uploaded On: 16 Sep 2026



BW - Ninth Floor

Uploaded On: 16 Sep 2026



BW - Tenth Floor

Uploaded On: 16 Sep 2026



BW - Tenth Floor

Uploaded On: 15 Sep 2026



BW - Tenth Floor

Uploaded On: 15 Sep 2026



BW - Ninth Floor

Uploaded On: 15 Sep 2026



BW - Eighth Floor

Uploaded On: 12 Sep 2026



BW - Ninth Floor

Uploaded On: 12 Sep 2026



BW - Tenth Floor

Uploaded On: 12 Sep 2026



BW - Tenth Floor

Uploaded On: 11 Sep 2026



BW - Eighth Floor

Uploaded On: 11 Sep 2026



BW - Ninth Floor

Uploaded On: 11 Sep 2026



BW - Tenth Floor

Uploaded On: 10 Sep 2026



BW - Eighth Floor

Uploaded On: 10 Sep 2026



BW - Ninth Floor

Uploaded On: 10 Sep 2026



BW - Tenth Floor

Uploaded On: 09 Sep 2026



BW - Ninth Floor

Uploaded On: 09 Sep 2026




BW - Eighth Floor

Uploaded On: 09 Sep 2026



BW - Tenth Floor

Uploaded On: 08 Sep 2026



BW - Tenth Floor

Uploaded On: 07 Sep 2026



BW - Eighth Floor

Uploaded On: 07 Sep 2026



BW - Ninth Floor

Uploaded On: 07 Sep 2026



BW - Tenth Floor

Uploaded On: 05 Sep 2026



BW - Tenth Floor

Uploaded On: 05 Sep 2026



BW - Tenth Floor

Uploaded On: 05 Sep 2026



BW - Ninth Floor

Uploaded On: 03 Sep 2026



BW - Ninth Floor

Uploaded On: 03 Sep 2026



BW - Tenth Floor

Uploaded On: 02 Sep 2026



BW - Eighth Floor

Uploaded On: 02 Sep 2026



BW - Ninth Floor

Uploaded On: 02 Sep 2026



BW - Tenth Floor

Uploaded On: 02 Sep 2026



BW - Tenth Floor

Uploaded On: 01 Sep 2026



BW - Ninth Floor

Uploaded On: 01 Sep 2026



BW - Ninth Floor

Uploaded On: 01 Sep 2026



BW - Eighth Floor

Uploaded On: 01 Sep 2026



BW - Eighth Floor

CORRIDOR AREA BLOCKWORK

Uploaded On: 28 Sep 2026



BW Corridor area - Ninth Floor

Uploaded On: 22 Sep 2026



BW Corridor area - Seventh Floor

Uploaded On: 21 Sep 2026



BW Corridor area - Seventh Floor

Uploaded On: 18 Sep 2026



BW Corridor area - Seventh Floor

Uploaded On: 16 Sep 2026



BW Corridor area - Sixth Floor

Uploaded On: 11 Sep 2026



BW Corridor area - Sixth Floor

Uploaded On: 09 Sep 2026



BW Corridor area - Sixth Floor

Uploaded On: 01 Sep 2026



BW Corridor area - Sixth Floor

CORRIDOR AREA INTERNAL PLASTERING

Uploaded On: 26 Sep 2026



7F - Internal Plastering Corridor Area

Uploaded On: 25 Sep 2026




7F - Internal Plastering Corridor Area

Uploaded On: 22 Sep 2026



6F - Internal Plastering Corridor Area

Uploaded On: 21 Sep 2026



6F - Internal Plastering Corridor Area

Uploaded On: 21 Sep 2026




6F - Internal Plastering Corridor Area

Uploaded On: 19 Sep 2026



6F - Internal Plastering Corridor Area

Uploaded On: 18 Sep 2026



6F - Internal Plastering Corridor Area

Uploaded On: 18 Sep 2026



6F - Internal Plastering Corridor Area

Uploaded On: 17 Sep 2026



6F - Internal Plastering Corridor Area

Uploaded On: 09 Sep 2026



5F - Internal Plastering Corridor Area

Uploaded On: 08 Sep 2026



5F - Internal Plastering Corridor Area

Uploaded On: 08 Sep 2026



3F - Internal Plastering Corridor Area

Uploaded On: 08 Sep 2026



4F - Internal Plastering Corridor Area

Uploaded On: 07 Sep 2026




3F - Internal Plastering Corridor Area

Uploaded On: 05 Sep 2026



3F - Internal Plastering Corridor Area

Uploaded On: 05 Sep 2026



5F - Internal Plastering Corridor Area

Uploaded On: 03 Sep 2026



3F - Internal Plastering Corridor Area

Uploaded On: 03 Sep 2026



5F - Internal Plastering Corridor Area

Uploaded On: 01 Sep 2026



5F - Internal Plastering Corridor Area

INTERNAL PLUMBING WORK

Fifth Floor - Internal Plumbing Works

Uploaded On: 30 Sep 2026



5F - Sunken Filling

Fourth Floor - Internal Plumbing Works

Uploaded On: 30 Sep 2026



4F - Sunken Filling

Uploaded On: 30 Sep 2026



4F - Toilet Waterproofing

Uploaded On: 12 Sep 2026



4F - Wall Concealed Pipe laying & Suspended Line

Uploaded On: 07 Sep 2026



4F - Wall Concealed Pipe laying & Suspended Line

Sixth Floor - Internal Plumbing Works

Uploaded On: 30 Sep 2026



6F - Toilet Waterproofing

Uploaded On: 26 Sep 2026



6F - Toilet Waterproofing

Uploaded On: 26 Sep 2026



6F - Sunken Pipe Laying

Uploaded On: 26 Sep 2026



6F - Sunken Filling

Uploaded On: 25 Sep 2026



6F - Toilet Waterproofing

Uploaded On: 24 Sep 2026



6F - Sunken Pipe Laying

Uploaded On: 24 Sep 2026



6F - Sunken Filling

Uploaded On: 24 Sep 2026



6F - Toilet Waterproofing

Uploaded On: 21 Sep 2026



6F - Sunken Pipe Laying

Uploaded On: 21 Sep 2026



6F - Sunken Filling

Uploaded On: 16 Sep 2026



6F - Sunken Filling

Uploaded On: 16 Sep 2026



6F - Sunken Filling

Uploaded On: 16 Sep 2026



6F - Sunken Pipe Laying

Uploaded On: 15 Sep 2026



6F - Sunken Pipe Laying

Uploaded On: 15 Sep 2026



6F - Toilet Waterproofing

Uploaded On: 15 Sep 2026



6F - Sunken Filling

Uploaded On: 12 Sep 2026



6F - Toilet Waterproofing

Uploaded On: 12 Sep 2026




6F - Toilet Waterproofing

Uploaded On: 11 Sep 2026




6F - Toilet Waterproofing

Uploaded On: 11 Sep 2026



6F - Toilet Waterproofing

Uploaded On: 10 Sep 2026



6F - Toilet Waterproofing

Uploaded On: 09 Sep 2026



6F - Toilet Waterproofing

Uploaded On: 08 Sep 2026



6F - Toilet Waterproofing

Uploaded On: 07 Sep 2026



6F - Toilet Waterproofing

Uploaded On: 05 Sep 2026



6F - Toilet Waterproofing

Uploaded On: 03 Sep 2026



6F - Toilet Waterproofing


Uploaded On: 01 Sep 2026



6F - Toilet Waterproofing

Seventh Floor - Internal Plumbing Works

Uploaded On: 30 Sep 2026



7F - Toilet Waterproofing

Uploaded On: 29 Sep 2026



7F - Toilet Waterproofing

Uploaded On: 28 Sep 2026



7F - Toilet Waterproofing

Uploaded On: 23 Sep 2026



7F - Toilet Waterproofing

Uploaded On: 23 Sep 2026



7F - Toilet Waterproofing

Uploaded On: 22 Sep 2026



7F - Core& Wall Cutting

Uploaded On: 22 Sep 2026



7F - Toilet Waterproofing

Uploaded On: 22 Sep 2026



7F - Toilet Waterproofing

Uploaded On: 21 Sep 2026



7F - Core& Wall Cutting

Uploaded On: 21 Sep 2026



7F - Toilet Waterproofing

Eighth Floor - Internal Plumbing Works

Uploaded On: 23 Sep 2026



8F - Core& Wall Cutting

Third Floor - Internal Plumbing Works

Uploaded On: 19 Sep 2026



3F - Plumbing Packing & Protection

Uploaded On: 19 Sep 2026



3F - Ledge Wall Fixing

Uploaded On: 10 Sep 2026



3F - Plumbing Packing & Protection

Uploaded On: 10 Sep 2026



3F - Ledge Wall Fixing

Uploaded On: 09 Sep 2026



3F - Ledge Wall Fixing

Uploaded On: 05 Sep 2026



3F - Plumbing Packing & Protection

Uploaded On: 05 Sep 2026



3F - Ledge Wall Fixing

Second Floor - Internal Plumbing Works

Uploaded On: 19 Sep 2026



2F - Ledge Wall

Uploaded On: 12 Sep 2026



2F - Plumbing Packing & Protection

TERRACE FLOOR

STAIRCASE HEADROOM

Uploaded On: 30 Sep 2026




SHR - Column Shuttering

Uploaded On: 30 Sep 2026




SHR - Column Concrete

Uploaded On: 29 Sep 2026



SHR - Column Shuttering

Uploaded On: 29 Sep 2026



SHR - Col Marking & Reinforcement

Uploaded On: 28 Sep 2026



SHR - Col Marking & Reinforcement

LMR

Uploaded On: 30 Sep 2026



LMR - Reinforcement, Shuttering, Concreting

Uploaded On: 29 Sep 2026



LMR - Reinforcement, Shuttering, Concreting

Uploaded On: 28 Sep 2026



LMR - Reinforcement, Shuttering, Concreting

BALCONY WATERPROOFING

Seventh Floor - Balcony Waterproofing

Uploaded On: 29 Sep 2026



7F - Balcony Water Bond Test

Uploaded On: 28 Sep 2026



7F - Balcony Waterproofing

Uploaded On: 23 Sep 2026



7F - Balcony Water Bond Test

Uploaded On: 23 Sep 2026



7F - Balcony Water Bond Test

Uploaded On: 22 Sep 2026



7F - Balcony Surface Cleaning

Uploaded On: 22 Sep 2026



7F - Balcony Waterproofing

Uploaded On: 21 Sep 2026



7F - Balcony Waterproofing

Uploaded On: 21 Sep 2026



7F - Balcony Waterproofing

Uploaded On: 21 Sep 2026



7F - Balcony Surface Cleaning

Uploaded On: 19 Sep 2026



7F - Balcony Waterproofing

Uploaded On: 19 Sep 2026



7F - Balcony Surface Cleaning

Uploaded On: 15 Sep 2026



7F - Balcony Surface Cleaning

Sixth Floor - Balcony Waterproofing

Uploaded On: 26 Sep 2026



6F - Balcony Waterproofing

Uploaded On: 25 Sep 2026



6F - Balcony Waterproofing

Uploaded On: 24 Sep 2026



6F - Balcony Waterproofing

Uploaded On: 19 Sep 2026



6F - Balcony Surface Cleaning

Uploaded On: 15 Sep 2026



6F - Balcony Waterproofing

Uploaded On: 15 Sep 2026



6F - Balcony Water Bond Test

Uploaded On: 12 Sep 2026



6F - Balcony Waterproofing

Uploaded On: 12 Sep 2026



6F - Balcony Water Bond Test

Uploaded On: 12 Sep 2026



6F - Balcony Waterproofing

Uploaded On: 11 Sep 2026



6F - Balcony Waterproofing

Uploaded On: 11 Sep 2026



6F - Balcony Water Bond Test

Uploaded On: 11 Sep 2026



6F - Balcony Waterproofing

Uploaded On: 10 Sep 2026



6F - Balcony Waterproofing

Uploaded On: 09 Sep 2026



6F - Balcony Waterproofing

Uploaded On: 09 Sep 2026



6F - Balcony Waterproofing

Uploaded On: 08 Sep 2026



6F - Balcony Water Bond Test

Uploaded On: 08 Sep 2026



6F - Balcony Waterproofing

Uploaded On: 07 Sep 2026



6F - Balcony Water Bond Test

Uploaded On: 07 Sep 2026



6F - Balcony Waterproofing

Uploaded On: 05 Sep 2026



6F - Balcony Water Bond Test

Uploaded On: 05 Sep 2026



6F - Balcony Water Bond Test

Uploaded On: 05 Sep 2026



6F - Balcony Surface Cleaning

Uploaded On: 03 Sep 2026



6F - Balcony Waterproofing

Uploaded On: 01 Sep 2026



6F - Balcony Waterproofing

TWELFTH FLOOR ROOF SLAB

Twelfth Floor – Pour 2

Uploaded On: 28 Sep 2026



Twelfth Floor P2 - Column Concrete

Uploaded On: 28 Sep 2026



Twelfth Floor P2 - Column Shuttering

Uploaded On: 26 Sep 2026



Twelfth Floor P2 - Electrical - Conduit Laying

Uploaded On: 26 Sep 2026



Twelfth Floor P2 - Roof Slab Concreting

Uploaded On: 25 Sep 2026



Twelfth Floor P2 - Slab & Beam Reinforcement

Uploaded On: 25 Sep 2026



Twelfth Floor P2 - Roof Slab Shuttering

Uploaded On: 24 Sep 2026




Twelfth Floor P2 - Slab & Beam Reinforcement

Uploaded On: 24 Sep 2026



Twelfth Floor P2 - Roof Slab Shuttering

Uploaded On: 23 Sep 2026



Twelfth Floor P2 - Slab & Beam Reinforcement

Uploaded On: 23 Sep 2026



Twelfth Floor P2 - Roof Slab Shuttering

Uploaded On: 19 Sep 2026



Twelfth Floor P2 - Column Shuttering

Uploaded On: 19 Sep 2026



Twelfth Floor P2 - Column Concrete

Uploaded On: 16 Sep 2026



Twelfth Floor P2 - Column Concrete

Uploaded On: 16 Sep 2026



Twelfth Floor P2 - Column Shuttering

Uploaded On: 16 Sep 2026



Twelfth Floor P2 - Col Marking & Reinforcement

Uploaded On: 12 Sep 2026



Twelfth Floor P2 - Col Marking & Reinforcement

Uploaded On: 11 Sep 2026



Twelfth Floor P2 - Col Marking & Reinforcement


Twelfth Floor – Pour 1

Uploaded On: 26 Sep 2026



Twelfth Floor P1 - Roof Slab Concreting

Uploaded On: 25 Sep 2026



Twelfth Floor P1 - Slab & Beam Reinforcement

Uploaded On: 25 Sep 2026



Twelfth Floor P1 - Roof Slab Shuttering

Uploaded On: 24 Sep 2026



Twelfth Floor P1 - Roof Slab Shuttering

Uploaded On: 24 Sep 2026



Twelfth Floor P1 - Slab & Beam Reinforcement

Uploaded On: 23 Sep 2026




Twelfth Floor P1 - Column Concrete

Uploaded On: 23 Sep 2026



Twelfth Floor P1 - Column Shuttering

Uploaded On: 23 Sep 2026



Twelfth Floor P1 - Slab & Beam Reinforcement

Uploaded On: 22 Sep 2026



Twelfth Floor P1 - Col Marking & Reinforcement

Uploaded On: 22 Sep 2026




Twelfth Floor P1 - Slab & Beam Reinforcement

Uploaded On: 21 Sep 2026



Twelfth Floor P1 - Roof Slab Shuttering

Uploaded On: 21 Sep 2026



Twelfth Floor P1 - Slab & Beam Reinforcement

Uploaded On: 19 Sep 2026



Twelfth Floor P1 - Slab & Beam Reinforcement

Uploaded On: 19 Sep 2026



Twelfth Floor P1 - Roof Slab Shuttering

Uploaded On: 19 Sep 2026



Twelfth Floor P1 - Roof Slab Shuttering

Uploaded On: 16 Sep 2026



Twelfth Floor P1 - Roof Slab Shuttering

Uploaded On: 16 Sep 2026



Twelfth Floor P1 - Slab & Beam Reinforcement

Uploaded On: 16 Sep 2026



Twelfth Floor P1 - Column Shuttering

Uploaded On: 16 Sep 2026



Twelfth Floor P1 - Column Concrete

Uploaded On: 15 Sep 2026



Twelfth Floor P1 - Column Concrete

Uploaded On: 15 Sep 2026



Twelfth Floor P1 - Column Shuttering

Uploaded On: 15 Sep 2026



Twelfth Floor P1 - Slab & Beam Reinforcement

Uploaded On: 15 Sep 2026



Twelfth Floor P1 - Roof Slab Shuttering

Uploaded On: 12 Sep 2026



Twelfth Floor P1 - Roof Slab Shuttering

Uploaded On: 12 Sep 2026



Twelfth Floor P1 - Column Shuttering

Uploaded On: 11 Sep 2026



Twelfth Floor P1 - Col Marking & Reinforcement

Uploaded On: 11 Sep 2026



Twelfth Floor P1 - Column Shuttering

Uploaded On: 11 Sep 2026



Twelfth Floor P1 - Roof Slab Shuttering

Uploaded On: 11 Sep 2026



Twelfth Floor P1 - Column Concrete

Uploaded On: 10 Sep 2026



Twelfth Floor P1 - Column Concrete

Uploaded On: 10 Sep 2026



Twelfth Floor P1 - Roof Slab Shuttering

Uploaded On: 10 Sep 2026



Twelfth Floor P1 - Roof Slab Shuttering

Uploaded On: 10 Sep 2026



Twelfth Floor P1 - Col Marking & Reinforcement

Uploaded On: 10 Sep 2026



Twelfth Floor P1 - Column Shuttering

Uploaded On: 10 Sep 2026



Twelfth Floor P1 - Column Shuttering

Uploaded On: 09 Sep 2026



Twelfth Floor P1 - Column Shuttering

Uploaded On: 09 Sep 2026



Twelfth Floor P1 - Column Concrete

Uploaded On: 08 Sep 2026



Twelfth Floor P1 - Col Marking & Reinforcement

Uploaded On: 08 Sep 2026



Twelfth Floor P1 - Column Shuttering

Uploaded On: 08 Sep 2026



Twelfth Floor P1 - Column Concrete

Uploaded On: 07 Sep 2026




Twelfth Floor P1 - Column Concrete

Uploaded On: 07 Sep 2026



Twelfth Floor P1 - Column Shuttering

Uploaded On: 05 Sep 2026



Twelfth Floor P1 - Column Concrete

Uploaded On: 05 Sep 2026



Twelfth Floor P1 - Col Marking & Reinforcement

Uploaded On: 05 Sep 2026




Twelfth Floor P1 - Column Shuttering

Uploaded On: 02 Sep 2026



Twelfth Floor P1 - Column Concrete

Uploaded On: 02 Sep 2026



Twelfth Floor P1 - Col Marking & Reinforcement

Uploaded On: 01 Sep 2026



Twelfth Floor P1 - Column Shuttering

Uploaded On: 01 Sep 2026



Twelfth Floor P1 - Col Marking & Reinforcement

DRA Astra

COMPLETION OF CRM DEMAND MILESTONE

Uploaded On: 26 Sep 2026



On Completion of Roof Level - 12th Floor

Uploaded On: 26 Sep 2026



On Completion of Roof Level - 12th Floor

On Completion of Plastering of the Apartment

On Completion of Plastering - 7th Floor

Uploaded On: 21 Sep 2026



On Completion of Plastering - 7th Floor - 705

Uploaded On: 21 Sep 2026



On Completion of Plastering - 7th Floor - 705

Uploaded On: 21 Sep 2026



On Completion of Plastering - 7th Floor - 705

Uploaded On: 21 Sep 2026



On Completion of Plastering - 7th Floor - 705

On Completion of Plastering - 6th Floor

Uploaded On: 15 Sep 2026



On Completion of Plastering - 6th Floor - 609

Uploaded On: 15 Sep 2026



On Completion of Plastering - 6th Floor - 609

Uploaded On: 15 Sep 2026



On Completion of Plastering - 6th Floor - 609

Uploaded On: 15 Sep 2026



On Completion of Plastering - 6th Floor - 609

Uploaded On: 15 Sep 2026



On Completion of Plastering - 6th Floor - 609

Uploaded On: 12 Sep 2026



On Completion of Plastering - 6th Floor - 605

Uploaded On: 12 Sep 2026



On Completion of Plastering - 6th Floor - 605

Uploaded On: 12 Sep 2026



On Completion of Plastering - 6th Floor - 605

Uploaded On: 12 Sep 2026



On Completion of Plastering - 6th Floor - 605

Uploaded On: 12 Sep 2026



On Completion of Plastering - 6th Floor - 607

Uploaded On: 12 Sep 2026



On Completion of Plastering - 6th Floor - 607

Uploaded On: 12 Sep 2026



On Completion of Plastering - 6th Floor - 607

Uploaded On: 12 Sep 2026



On Completion of Plastering - 6th Floor - 607

Uploaded On: 12 Sep 2026



On Completion of Plastering - 6th Floor - 607

Uploaded On: 11 Sep 2026



On Completion of Plastering - 6th Floor - 607

Uploaded On: 11 Sep 2026



On Completion of Plastering - 6th Floor - 607

Uploaded On: 11 Sep 2026



On Completion of Plastering - 6th Floor - 607

Uploaded On: 11 Sep 2026



On Completion of Plastering - 6th Floor - 607

Uploaded On: 11 Sep 2026



On Completion of Plastering - 6th Floor - 607

Uploaded On: 11 Sep 2026



On Completion of Plastering - 6th Floor - 607

Uploaded On: 11 Sep 2026



On Completion of Plastering - 6th Floor - 606

Uploaded On: 11 Sep 2026



On Completion of Plastering - 6th Floor - 606

Uploaded On: 11 Sep 2026



On Completion of Plastering - 6th Floor - 606

Uploaded On: 11 Sep 2026



On Completion of Plastering - 6th Floor - 606

Uploaded On: 11 Sep 2026



On Completion of Plastering - 6th Floor - 606

Uploaded On: 11 Sep 2026



On Completion of Plastering - 6th Floor - 606

Uploaded On: 11 Sep 2026



On Completion of Plastering - 6th Floor - 601

Uploaded On: 11 Sep 2026



On Completion of Plastering - 6th Floor - 601

Uploaded On: 11 Sep 2026



On Completion of Plastering - 6th Floor - 601

Uploaded On: 11 Sep 2026



On Completion of Plastering - 6th Floor - 601

Uploaded On: 11 Sep 2026



On Completion of Plastering - 6th Floor - 601

Uploaded On: 11 Sep 2026



On Completion of Plastering - 6th Floor - 601

Uploaded On: 09 Sep 2026



On Completion of Plastering - 6th Floor - 608

Uploaded On: 09 Sep 2026



On Completion of Plastering - 6th Floor - 608

Uploaded On: 09 Sep 2026



On Completion of Plastering - 6th Floor - 608

Uploaded On: 09 Sep 2026



On Completion of Plastering - 6th Floor - 608

Uploaded On: 09 Sep 2026



On Completion of Plastering - 6th Floor - 608

Uploaded On: 09 Sep 2026



On Completion of Plastering - 6th Floor - 608

Uploaded On: 09 Sep 2026



On Completion of Plastering - 6th Floor - 604

Uploaded On: 09 Sep 2026



On Completion of Plastering - 6th Floor - 604

Uploaded On: 09 Sep 2026



On Completion of Plastering - 6th Floor - 604

Uploaded On: 09 Sep 2026



On Completion of Plastering - 6th Floor - 604

Uploaded On: 09 Sep 2026



On Completion of Plastering - 6th Floor - 604

Uploaded On: 09 Sep 2026



On Completion of Plastering - 6th Floor - 607

Uploaded On: 09 Sep 2026



On Completion of Plastering - 6th Floor - 607

Uploaded On: 09 Sep 2026



On Completion of Plastering - 6th Floor - 607

Uploaded On: 09 Sep 2026



On Completion of Plastering - 6th Floor - 607

Uploaded On: 09 Sep 2026



On Completion of Plastering - 6th Floor - 607

Uploaded On: 09 Sep 2026



On Completion of Plastering - 6th Floor - 607

Uploaded On: 09 Sep 2026



On Completion of Plastering - 6th Floor - 602

Uploaded On: 09 Sep 2026



On Completion of Plastering - 6th Floor - 602

Uploaded On: 09 Sep 2026



On Completion of Plastering - 6th Floor - 602

Uploaded On: 09 Sep 2026



On Completion of Plastering - 6th Floor - 602

Uploaded On: 09 Sep 2026



On Completion of Plastering - 6th Floor - 602

Uploaded On: 09 Sep 2026



On Completion of Plastering - 6th Floor - 602

Uploaded On: 09 Sep 2026



On Completion of Plastering - 6th Floor - 610

Uploaded On: 09 Sep 2026



On Completion of Plastering - 6th Floor - 610

Uploaded On: 09 Sep 2026



On Completion of Plastering - 6th Floor - 610

Uploaded On: 09 Sep 2026



On Completion of Plastering - 6th Floor - 610

Uploaded On: 09 Sep 2026



On Completion of Plastering - 6th Floor - 610

Uploaded On: 09 Sep 2026



On Completion of Plastering - 6th Floor - 610

Uploaded On: 09 Sep 2026



On Completion of Plastering - 6th Floor - 603

Uploaded On: 09 Sep 2026



On Completion of Plastering - 6th Floor - 603

Uploaded On: 09 Sep 2026



On Completion of Plastering - 6th Floor - 603

Uploaded On: 09 Sep 2026



On Completion of Plastering - 6th Floor - 603

Uploaded On: 09 Sep 2026



On Completion of Plastering - 6th Floor - 603

Uploaded On: 09 Sep 2026



On Completion of Plastering - 6th Floor - 611

Uploaded On: 09 Sep 2026



On Completion of Plastering - 6th Floor - 611

Uploaded On: 09 Sep 2026



On Completion of Plastering - 6th Floor - 611

Uploaded On: 09 Sep 2026



On Completion of Plastering - 6th Floor - 611

Uploaded On: 09 Sep 2026



On Completion of Plastering - 6th Floor - 611

Uploaded On: 09 Sep 2026



On Completion of Plastering - 6th Floor - 611

Uploaded On: 09 Sep 2026



On Completion of Plastering - 6th Floor - 613

Uploaded On: 09 Sep 2026



On Completion of Plastering - 6th Floor - 613

Uploaded On: 09 Sep 2026



On Completion of Plastering - 6th Floor - 613

Uploaded On: 09 Sep 2026



On Completion of Plastering - 6th Floor - 613

Uploaded On: 09 Sep 2026



On Completion of Plastering - 6th Floor - 613

Uploaded On: 09 Sep 2026



On Completion of Plastering - 6th Floor - 613

Uploaded On: 09 Sep 2026



On Completion of Plastering - 6th Floor - 612

Uploaded On: 09 Sep 2026



On Completion of Plastering - 6th Floor - 612

Uploaded On: 09 Sep 2026



On Completion of Plastering - 6th Floor - 612

Uploaded On: 09 Sep 2026



On Completion of Plastering - 6th Floor - 612

Uploaded On: 09 Sep 2026



On Completion of Plastering - 6th Floor - 612

Uploaded On: 09 Sep 2026



On Completion of Plastering - 6th Floor - 612

On Completion of Blockwork of the Apartment

On Completion of Blockwork - 9th Floor

Uploaded On: 21 Sep 2026



On Completion of Blockwork - 9th Floor - 906

Uploaded On: 21 Sep 2026



On Completion of Blockwork - 9th Floor - 906

Uploaded On: 21 Sep 2026



On Completion of Blockwork - 9th Floor - 906

Uploaded On: 21 Sep 2026



On Completion of Blockwork - 9th Floor - 906

Uploaded On: 21 Sep 2026



On Completion of Blockwork - 9th Floor - 906

On Completion of Blockwork - 8th Floor

Uploaded On: 15 Sep 2026



On Completion of Blockwork - 8th Floor - 813

Uploaded On: 15 Sep 2026



On Completion of Blockwork - 8th Floor - 813

Uploaded On: 15 Sep 2026



On Completion of Blockwork - 8th Floor - 813

Uploaded On: 15 Sep 2026



On Completion of Blockwork - 8th Floor - 813

Uploaded On: 15 Sep 2026



On Completion of Blockwork - 8th Floor - 813

Uploaded On: 11 Sep 2026



On Completion of Blockwork - 8th Floor - 809

Uploaded On: 11 Sep 2026



On Completion of Blockwork - 8th Floor - 809

Uploaded On: 11 Sep 2026



On Completion of Blockwork - 8th Floor - 809

Uploaded On: 11 Sep 2026



On Completion of Blockwork - 8th Floor - 809

Uploaded On: 11 Sep 2026



On Completion of Blockwork - 8th Floor - 809

Uploaded On: 11 Sep 2026



On Completion of Blockwork - 8th Floor - 809

Uploaded On: 09 Sep 2026



On Completion of Blockwork - 8th Floor - 808

Uploaded On: 09 Sep 2026



On Completion of Blockwork - 8th Floor - 808

Uploaded On: 09 Sep 2026



On Completion of Blockwork - 8th Floor - 808

Uploaded On: 09 Sep 2026



On Completion of Blockwork - 8th Floor - 808

Uploaded On: 09 Sep 2026



On Completion of Blockwork - 8th Floor - 808

Uploaded On: 09 Sep 2026



On Completion of Blockwork - 8th Floor - 808

Uploaded On: 09 Sep 2026



On Completion of Blockwork - 8th Floor - 811

Uploaded On: 09 Sep 2026



On Completion of Blockwork - 8th Floor - 811

Uploaded On: 09 Sep 2026



On Completion of Blockwork - 8th Floor - 811

Uploaded On: 09 Sep 2026



On Completion of Blockwork - 8th Floor - 811

Uploaded On: 09 Sep 2026



On Completion of Blockwork - 8th Floor - 811

Uploaded On: 09 Sep 2026



On Completion of Blockwork - 8th Floor - 811

Uploaded On: 09 Sep 2026



On Completion of Blockwork - 8th Floor - 801

Uploaded On: 09 Sep 2026



On Completion of Blockwork - 8th Floor - 801

Uploaded On: 09 Sep 2026



On Completion of Blockwork - 8th Floor - 801

Uploaded On: 09 Sep 2026



On Completion of Blockwork - 8th Floor - 801

Uploaded On: 09 Sep 2026



On Completion of Blockwork - 8th Floor - 801

Uploaded On: 09 Sep 2026



On Completion of Blockwork - 8th Floor - 801

Uploaded On: 09 Sep 2026



On Completion of Blockwork - 8th Floor - 810

Uploaded On: 09 Sep 2026



On Completion of Blockwork - 8th Floor - 810

Uploaded On: 09 Sep 2026



On Completion of Blockwork - 8th Floor - 810

Uploaded On: 09 Sep 2026



On Completion of Blockwork - 8th Floor - 810

Uploaded On: 09 Sep 2026



On Completion of Blockwork - 8th Floor - 810

Uploaded On: 09 Sep 2026



On Completion of Blockwork - 8th Floor - 810

Uploaded On: 09 Sep 2026



On Completion of Blockwork - 8th Floor - 802

Uploaded On: 09 Sep 2026



On Completion of Blockwork - 8th Floor - 802

Uploaded On: 09 Sep 2026



On Completion of Blockwork - 8th Floor - 802

Uploaded On: 09 Sep 2026



On Completion of Blockwork - 8th Floor - 802

Uploaded On: 09 Sep 2026



On Completion of Blockwork - 8th Floor - 802

Uploaded On: 09 Sep 2026



On Completion of Blockwork - 8th Floor - 802

Uploaded On: 09 Sep 2026



On Completion of Blockwork - 8th Floor - 806

Uploaded On: 09 Sep 2026



On Completion of Blockwork - 8th Floor - 806

Uploaded On: 09 Sep 2026



On Completion of Blockwork - 8th Floor - 806

Uploaded On: 09 Sep 2026



On Completion of Blockwork - 8th Floor - 806

Uploaded On: 09 Sep 2026



On Completion of Blockwork - 8th Floor - 806

Uploaded On: 09 Sep 2026



On Completion of Blockwork - 8th Floor - 806

Uploaded On: 07 Sep 2026




On Completion of Blockwork - 8th Floor - 812

Uploaded On: 07 Sep 2026



On Completion of Blockwork - 8th Floor - 812

Uploaded On: 07 Sep 2026



On Completion of Blockwork - 8th Floor - 812

Uploaded On: 07 Sep 2026



On Completion of Blockwork - 8th Floor - 812

Uploaded On: 07 Sep 2026



On Completion of Blockwork - 8th Floor - 812

Uploaded On: 07 Sep 2026



On Completion of Blockwork - 8th Floor - 812

Uploaded On: 07 Sep 2026



On Completion of Blockwork - 8th Floor - 807

Uploaded On: 07 Sep 2026



On Completion of Blockwork - 8th Floor - 807

Uploaded On: 07 Sep 2026



On Completion of Blockwork - 8th Floor - 807

Uploaded On: 07 Sep 2026



On Completion of Blockwork - 8th Floor - 807

Uploaded On: 07 Sep 2026



On Completion of Blockwork - 8th Floor - 807

Uploaded On: 07 Sep 2026



On Completion of Blockwork - 8th Floor - 807

Uploaded On: 07 Sep 2026




On Completion of Blockwork - 8th Floor - 804

Uploaded On: 07 Sep 2026



On Completion of Blockwork - 8th Floor - 804

Uploaded On: 07 Sep 2026



On Completion of Blockwork - 8th Floor - 804

Uploaded On: 07 Sep 2026



On Completion of Blockwork - 8th Floor - 804

Uploaded On: 07 Sep 2026



On Completion of Blockwork - 8th Floor - 804

MEP Works

WALL CHASING, ELC & DB FIXING

Uploaded On: 19 Sep 2026



WC Electrical - Seventh Floor

Uploaded On: 12 Sep 2026




WC Electrical - Seventh Floor

Uploaded On: 10 Sep 2026



WC Electrical - Seventh Floor

Uploaded On: 05 Sep 2026



WC Electrical - Seventh Floor

Uploaded On: 01 Sep 2026



WC Electrical - Seventh Floor

ELEVENTH FLOOR ROOF SLAB

Eleventh Floor – Pour 2

Uploaded On: 10 Sep 2026



Eleventh Floor P2 - Roof Slab Concreting

Uploaded On: 09 Sep 2026



Eleventh Floor P2 - Electrical - Conduit Laying

Uploaded On: 09 Sep 2026



Eleventh Floor P2 - Slab & Beam Reinforcement

Uploaded On: 09 Sep 2026



Eleventh Floor P2 - Roof Slab Shuttering

Uploaded On: 08 Sep 2026



Eleventh Floor P2 - Electrical - Conduit Laying

Uploaded On: 08 Sep 2026



Eleventh Floor P2 - Roof Slab Shuttering

Uploaded On: 08 Sep 2026



Eleventh Floor P2 - Slab & Beam Reinforcement

Uploaded On: 07 Sep 2026



Eleventh Floor P2 - Slab & Beam Reinforcement

Uploaded On: 07 Sep 2026



Eleventh Floor P2 - Roof Slab Shuttering

Uploaded On: 05 Sep 2026



Eleventh Floor P2 - Roof Slab Shuttering

Uploaded On: 05 Sep 2026



Eleventh Floor P2 - Slab & Beam Reinforcement

Uploaded On: 03 Sep 2026



Eleventh Floor P2 - Roof Slab Shuttering

Uploaded On: 03 Sep 2026



Eleventh Floor P2 - Slab & Beam Reinforcement

Uploaded On: 02 Sep 2026



Eleventh Floor P2 - Slab & Beam Reinforcement

Uploaded On: 02 Sep 2026



Eleventh Floor P2 - Roof Slab Shuttering

Uploaded On: 01 Sep 2026



Eleventh Floor P2 - Column Shuttering

Uploaded On: 01 Sep 2026



Eleventh Floor P2 - Roof Slab Shuttering

Uploaded On: 01 Sep 2026



Eleventh Floor P2 - Column Concrete