

Slate Intelligence – Images from the Field report

Prepared Exclusively for



DRA Inara

For Jul 01 - 31, 2026



Building Bridges to the future through smart technologies and smarter construction.

V71 - Superstructure

V71 - Masonry Works

Uploaded On: 30 Jul 2026



V71 - External Plastering

Uploaded On: 28 Jul 2026



V71 - External Plastering

V29 - Superstructure

V29 - Masonry Works

Uploaded On: 30 Jul 2026



V29 - Internal Plastering

Uploaded On: 30 Jul 2026



V29 - Internal Plastering

Uploaded On: 30 Jul 2026



V29 - Internal Plastering

Common Works

STP WORKS

Uploaded On: 29 Jul 2026



STP - Civil works

Uploaded On: 29 Jul 2026



STP - Civil works

Uploaded On: 14 Jul 2026



STP - Civil works

V39 - Superstructure

V39 - Masonry Works

Uploaded On: 29 Jul 2026



V39 - External Plastering

Uploaded On: 29 Jul 2026



V39 - External Plastering

Uploaded On: 21 Jul 2026



V39 - External Plastering

V43 - Superstructure

V43 - Masonry Works

Uploaded On: 29 Jul 2026



V43 - Blockworks

V43 - Overhead Water Tank (OHT)

Uploaded On: 25 Jul 2026



V43 - OHT Cover Slab Concreting

V32 - Superstructure

V32 - Masonry Works

Uploaded On: 29 Jul 2026



V32 - Blockworks

V36 - Superstructure

V36 - HEAD ROOM ROOF SLAB

Uploaded On: 29 Jul 2026



V36 - Stair Head Room Roof Slab & Beam - Shuttering, Reinforcement

Uploaded On: 28 Jul 2026



V36 - Stair Head Room Roof Slab & Beam - Shuttering, Reinforcement

Uploaded On: 21 Jul 2026



V36 - Stair Head Room Column Concreting

Villa 33 (G+1)

V33 - MEP Works

Uploaded On: 29 Jul 2026



V33 - Instllation of Wall chasing & Electrical conduits

Uploaded On: 29 Jul 2026



V33 - Instllation of Wall chasing & Electrical conduits

V33 - Superstructure

V33 - Masonry Works

Uploaded On: 29 Jul 2026



V33 - Blockworks

Uploaded On: 29 Jul 2026



V33 - Blockworks

Uploaded On: 22 Jul 2026



V33 - Blockworks

V30 - Superstructure

V30 - Masonry Works

Uploaded On: 29 Jul 2026



V30 - Blockworks

V113 - Superstructure

V113 - FIRST FLOOR ROOF SLAB

Uploaded On: 28 Jul 2026



V113 - First Floor Roof Slab & Beam - Shuttering, Reinforcement

V108 - Superstructure

V108 - SECOND FLOOR ROOF SLAB

Uploaded On: 28 Jul 2026



V108 - SF- Roof Slab & Beam Concreting

V108 - Masonry Works

Uploaded On: 28 Jul 2026




V108 - Blockworks

Uploaded On: 28 Jul 2026



V108 - Blockworks

Uploaded On: 28 Jul 2026



V108 - Blockworks

Uploaded On: 28 Jul 2026



V108 - Blockworks

V61 - Superstructure

V61 - Masonry Works

Uploaded On: 28 Jul 2026



V61 - Blockworks

Uploaded On: 28 Jul 2026



V61 - Blockworks

V65 - Superstructure

V65 - Masonry Works

Uploaded On: 27 Jul 2026



V65 - Internal Plastering

Uploaded On: 27 Jul 2026



V65 - Internal Plastering

Uploaded On: 27 Jul 2026



V65 - Internal Plastering

V64 - Superstructure

V64 - Masonry Works

Uploaded On: 27 Jul 2026



V64 - Internal Plastering

Uploaded On: 27 Jul 2026



V64 - Internal Plastering

Uploaded On: 27 Jul 2026



V64 - Blockworks

Uploaded On: 27 Jul 2026



V64 - Blockworks

Uploaded On: 27 Jul 2026



V64 - Blockworks

Uploaded On: 27 Jul 2026



V64 - Blockworks

V63 - Superstructure


V63 - Masonry Works

Uploaded On: 27 Jul 2026



V63 - Internal Plastering

Uploaded On: 27 Jul 2026



V63 - Blockworks

Uploaded On: 27 Jul 2026



V63 - Blockworks

Uploaded On: 27 Jul 2026



V63 - Blockworks

V42 - Superstructure

V42 - Masonry Works

Uploaded On: 25 Jul 2026



V42 - Internal Plastering

Uploaded On: 25 Jul 2026



V42 - Internal Plastering

V42 - Overhead Water Tank (OHT)

Uploaded On: 25 Jul 2026



V42 - OHT Cover Slab Concreting

Villa 42 (G+2)

V42 - MEP Works

Uploaded On: 25 Jul 2026



V42 - Instllation of Wall chasing & Electrical conduits

Uploaded On: 25 Jul 2026



V42 - Instllation of Wall chasing & Electrical conduits

V45 - Superstructure

V45 - Masonry Works

Uploaded On: 25 Jul 2026



V45 - External Plastering

Uploaded On: 23 Jul 2026



V45 - External Plastering

V45 - Overhead Water Tank (OHT)

Uploaded On: 21 Jul 2026



V45 - OHT Cover Slab Concreting

Villa 37 (G+1)

V37 - MEP Works

Uploaded On: 24 Jul 2026



V37 - Instllation of Wall chasing & Electrical conduits

Uploaded On: 24 Jul 2026



V37 - Instllation of Wall chasing & Electrical conduits

V37 - Superstructure

V37 - Masonry Works

Uploaded On: 24 Jul 2026



V37 - Internal Plastering

Uploaded On: 22 Jul 2026



V37 - Blockworks

Uploaded On: 21 Jul 2026



V37 - Blockworks

V60 - Superstructure

V60 - Masonry Works

Uploaded On: 23 Jul 2026



V60 - Blockworks

Uploaded On: 23 Jul 2026



V60 - Blockworks

V55 - Superstructure

V55 - Masonry Works

Uploaded On: 23 Jul 2026



V55 - Blockworks

Uploaded On: 23 Jul 2026



V55 - Blockworks

Uploaded On: 23 Jul 2026



V55 - Blockworks

V54 - Superstructure

V54 - Masonry Works

Uploaded On: 23 Jul 2026



V54 - Blockworks

Uploaded On: 23 Jul 2026



V54 - Blockworks

Uploaded On: 23 Jul 2026



V54 - Blockworks

V53 - Superstructure

V53 - Masonry Works

Uploaded On: 23 Jul 2026



V53 - Blockworks

Uploaded On: 23 Jul 2026



V53 - Blockworks

Uploaded On: 23 Jul 2026



V53 - Blockworks

Villa 52 (G+1)

V52 - MEP Works

Uploaded On: 22 Jul 2026



V52 - Instllation of Wall chasing & Electrical conduits

Uploaded On: 22 Jul 2026



V52 - Instllation of Wall chasing & Electrical conduits

V52 - Superstructure

V52 - Masonry Works

Uploaded On: 22 Jul 2026



V52 - Blockworks

V44 - Superstructure

V44 - Masonry Works

Uploaded On: 22 Jul 2026



V44 - External Plastering

V44 - Overhead Water Tank (OHT)

Uploaded On: 21 Jul 2026



V44 - OHT Cover Slab Concreting

V38 - Superstructure

V38 - Masonry Works

Uploaded On: 22 Jul 2026



V38 - Internal Plastering

Uploaded On: 22 Jul 2026



V38 - Internal Plastering

Uploaded On: 21 Jul 2026

Uploaded On: 22 Jul 2026



V38 - Internal Plastering



V38 - Blockworks

Villa 38 (G+1)

V38 - MEP Works

Uploaded On: 22 Jul 2026



V38 - Instllation of Wall chasing & Electrical conduits

V41 - Superstructure

V41 - Masonry Works

Uploaded On: 21 Jul 2026



V41 - Blockworks

V40 - Superstructure

V40 - Overhead Water Tank (OHT)

Uploaded On: 21 Jul 2026



V40 - OHT Cover Slab Concreting

V115 - Superstructure

V115 - FIRST FLOOR ROOF SLAB

Uploaded On: 20 Jul 2026



V115 - First Floor Roof Slab & Beam - Shuttering, Reinforcement

Uploaded On: 20 Jul 2026



V115 - First Floor Column Concreting

V114 - Superstructure

V114 - Masonry Works

Uploaded On: 20 Jul 2026



V114 - Blockworks

V110 - Superstructure

V110 - FIRST FLOOR ROOF SLAB

Uploaded On: 20 Jul 2026



V110 - First Floor Column Concreting

V92 - Superstructure

V92 - FIRST FLOOR ROOF SLAB

Uploaded On: 18 Jul 2026



V92 - First Floor Roof Slab & Beam - Shuttering, Reinforcement

V88 - Superstructure

V88 - Masonry Works

Uploaded On: 18 Jul 2026



V88 - Blockworks

V118 - Superstructure

V118 - Masonry Works

Uploaded On: 01 Jul 2026



V118 - Blockworks

Villa 118 (G+1)

Villa 118 - CRM Milestones

Uploaded On: 01 Jul 2026



V118 - Completion of Ground Floor Roof Slab