

Slate Intelligence – Images from the Field report

Prepared Exclusively for



DRA Inara

For Sep 01 - 30, 2026



Building Bridges to the future through smart technologies and smarter construction.

V71 - Superstructure

V71 - Masonry Works

Uploaded On: 30 Sep 2026



V71 - External Plastering

Uploaded On: 21 Sep 2026



V71 - Toilet Waterproofing

Uploaded On: 07 Sep 2026



V71 - Toilet Waterproofing

Villa 100 (G+1) (Headroom with Part Roof Slab)

V100 - Joineries Work

Uploaded On: 30 Sep 2026



V100 - Window - Installation

Villa 99 (G+1) (Headroom with Part Roof Slab)


V99 - Joineries Work

Uploaded On: 30 Sep 2026



V99 - Bacony Handrails

Uploaded On: 30 Sep 2026



V99 - Bacony Handrails

V98 - Superstructure

V98 - Masonry Works

Uploaded On: 30 Sep 2026



V98 - Blockworks

Uploaded On: 30 Sep 2026



V98 - Blockworks

Uploaded On: 03 Sep 2026



V98 - Blockworks

V98 - HEADROOM WITH ROOF SLAB

Uploaded On: 09 Sep 2026



V98 - Staircase Headroom with Part Roof Slab & Beam Concreting

Uploaded On: 09 Sep 2026



V98 - Staircase Headroom with Part Roof Slab & Beam Concreting

Uploaded On: 08 Sep 2026



V98 - Staircase Headroom Roof Slab & Beam - Electrical works

Uploaded On: 08 Sep 2026



V98 - Staircase Headroom Roof Slab & Beam - Shuttering, Reinforcement

Uploaded On: 08 Sep 2026



V98 - Staircase Headroom Roof Slab & Beam -
Shuttering, Reinforcement

V102 - Superstructure

V102 - Masonry Works

Uploaded On: 30 Sep 2026



V102 - External Plastering

V87 - Superstructure


V87 - HEAD ROOM ROOF SLAB

Uploaded On: 30 Sep 2026




V87 - Stair Head Room Roof Slab & Beam - Shuttering, Reinforcement

Uploaded On: 29 Sep 2026



V87 - Stair Head Room Roof Slab & Beam - Shuttering, Reinforcement

Uploaded On: 28 Sep 2026



V87 - Stair Head Room Roof Slab & Beam - Shuttering, Reinforcement

Uploaded On: 26 Sep 2026



V87 - Stair Head Room Roof Slab & Beam - Shuttering, Reinforcement

Uploaded On: 22 Sep 2026



V87 - Stair Head Room Roof Slab & Beam - Shuttering, Reinforcement

Uploaded On: 22 Sep 2026



V87 - Stair Head Room Roof Slab & Beam - Shuttering, Reinforcement

Uploaded On: 02 Sep 2026



V87 - Stair Head Room Column Concreting

Villa 101 (G+1) (Headroom with Part Roof Slab)

V101 - EXTERNAL DEVELOPMENT

Uploaded On: 30 Sep 2026



V101 - Compound wall

V86 - Superstructure

V86 - HEAD ROOM ROOF SLAB

Uploaded On: 30 Sep 2026



V86 - Stair Head Room Roof Slab & Beam - Shuttering, Reinforcement

Uploaded On: 29 Sep 2026



V86 - Stair Head Room Roof Slab & Beam - Shuttering, Reinforcement

Uploaded On: 28 Sep 2026



V86 - Stair Head Room Roof Slab & Beam - Shuttering, Reinforcement

Uploaded On: 26 Sep 2026



V86 - Stair Head Room Roof Slab & Beam - Shuttering, Reinforcement

Uploaded On: 22 Sep 2026



V86 - Stair Head Room Roof Slab & Beam - Electrical works

Uploaded On: 22 Sep 2026



V86 - Stair Head Room Roof Slab & Beam - Electrical works

Uploaded On: 02 Sep 2026



V86 - Stair Head Room Column Concreting

V86 - Masonry Works

Uploaded On: 30 Sep 2026



V86 - Blockworks

V85 - Superstructure

V85 - HEAD ROOM ROOF SLAB

Uploaded On: 30 Sep 2026



V85 - Stair Head Room Roof Slab & Beam - Shuttering, Reinforcement

Uploaded On: 29 Sep 2026



V85 - Stair Head Room Roof Slab & Beam - Shuttering, Reinforcement

Uploaded On: 28 Sep 2026



V85 - Stair Head Room Roof Slab & Beam - Shuttering, Reinforcement

Uploaded On: 26 Sep 2026



V85 - Stair Head Room Roof Slab & Beam - Shuttering, Reinforcement

Uploaded On: 22 Sep 2026



V85 - Stair Head Room Roof Slab & Beam - Shuttering, Reinforcement

Uploaded On: 02 Sep 2026



V85 - Stair Head Room Column Concreting

V105 - Superstructure

V105 - Masonry Works

Uploaded On: 30 Sep 2026



V105 - Blockworks

V105 - HEAD ROOM ROOF SLAB

Uploaded On: 16 Sep 2026



V105 - Stair Head Room Roof Slab & Beam Concreting

Uploaded On: 16 Sep 2026



V105 - Stair Head Room Roof Slab & Beam Concreting

Uploaded On: 15 Sep 2026



V105 - Stair Head Room Roof Slab & Beam - Electrical works

Uploaded On: 15 Sep 2026



V105 - Stair Head Room Roof Slab & Beam - Shuttering, Reinforcement

Uploaded On: 15 Sep 2026



V105 - Stair Head Room Column Concreting

V84 - Superstructure

V84 - HEAD ROOM ROOF SLAB

Uploaded On: 30 Sep 2026



V84 - Stair Head Room Roof Slab & Beam - Shuttering, Reinforcement

Uploaded On: 29 Sep 2026



V84 - Stair Head Room Roof Slab & Beam - Shuttering, Reinforcement

Uploaded On: 28 Sep 2026



V84 - Stair Head Room Roof Slab & Beam - Shuttering, Reinforcement

Uploaded On: 26 Sep 2026



V84 - Stair Head Room Roof Slab & Beam - Shuttering, Reinforcement

Uploaded On: 22 Sep 2026



V84 - Stair Head Room Roof Slab & Beam - Shuttering, Reinforcement

Uploaded On: 03 Sep 2026



V84 - Stair Head Room Column Concreting

V84 - FIRST FLOOR ROOF SLAB

Uploaded On: 03 Sep 2026



V84 - First Floor Column Concreting

V82 - Superstructure

V82 - GROUND FLOOR ROOF SLAB

Uploaded On: 30 Sep 2026



V82 - Ground Floor Column Concreting

V104 - Superstructure

V104 - Masonry Works

Uploaded On: 30 Sep 2026



V104 - Blockworks

V104 - HEAD ROOM ROOF SLAB

Uploaded On: 16 Sep 2026



V104 - Stair Head Room Roof Slab & Beam Concreting

Uploaded On: 15 Sep 2026



V104 - Stair Head Room Column Concreting

Uploaded On: 15 Sep 2026



V104 - Stair Head Room Roof Slab & Beam - Shuttering, Reinforcement

Uploaded On: 15 Sep 2026



V104 - Stair Head Room Roof Slab & Beam - Electrical works

V103 - Superstructure

V103 - Masonry Works

Uploaded On: 30 Sep 2026



V103 - Blockworks

Uploaded On: 30 Sep 2026



V103 - Blockworks

Uploaded On: 29 Sep 2026



V103 - Blockworks

Uploaded On: 09 Sep 2026



V103 - Blockworks

Uploaded On: 07 Sep 2026



V103 - Blockworks

V103 - HEAD ROOM ROOF SLAB

Uploaded On: 30 Sep 2026



V103 - Stair Head Room Roof Slab & Beam Concreting

Uploaded On: 29 Sep 2026



V103 - Stair Head Room Column Concreting

Uploaded On: 29 Sep 2026



V103 - Stair Head Room Roof Slab & Beam - Electrical works

Uploaded On: 29 Sep 2026



V103 - Stair Head Room Roof Slab & Beam - Shuttering, Reinforcement

V103 - SECOND FLOOR ROOF SLAB

Uploaded On: 16 Sep 2026



V103 - SF- Roof Slab & Beam - Shuttering, Reinforcement

Uploaded On: 16 Sep 2026




V103 - SF- Roof Slab & Beam Concreting

Uploaded On: 15 Sep 2026



V103 - SF- Roof Slab & Beam - Electrical works

Uploaded On: 15 Sep 2026



V103 - SF- Roof Slab & Beam - Shuttering, Reinforcement

Uploaded On: 10 Sep 2026



V103 - SF- Column Concreting

Uploaded On: 09 Sep 2026



V103 - SF- Column Concreting

V83 - Superstructure


V83 - HEAD ROOM ROOF SLAB

Uploaded On: 30 Sep 2026



V83 - Stair Head Room Roof Slab & Beam - Shuttering, Reinforcement

Uploaded On: 29 Sep 2026



V83 - Stair Head Room Roof Slab & Beam - Shuttering, Reinforcement

Uploaded On: 28 Sep 2026



V83 - Stair Head Room Roof Slab & Beam - Shuttering, Reinforcement

Uploaded On: 26 Sep 2026



V83 - Stair Head Room Roof Slab & Beam - Shuttering, Reinforcement

Uploaded On: 03 Sep 2026



V83 - Stair Head Room Column Concreting

V83 - Masonry Works

Uploaded On: 30 Sep 2026



V83 - Blockworks

V83 - FIRST FLOOR ROOF SLAB

Uploaded On: 03 Sep 2026



V83 - First Floor Column Concreting

V107 - Superstructure

V107 - Masonry Works

Uploaded On: 30 Sep 2026



V107 - Blockworks

Uploaded On: 19 Sep 2026



V107 - External Plastering

Uploaded On: 17 Sep 2026



V107 - Internal Plastering

Uploaded On: 16 Sep 2026



V107 - Blockworks

V107 - HEAD ROOM ROOF SLAB

Uploaded On: 29 Sep 2026



V107 - Stair Head Room Roof Slab & Beam Concreting

Uploaded On: 28 Sep 2026



V107 - Stair Head Room Roof Slab & Beam - Electrical works

Uploaded On: 28 Sep 2026



V107 - Stair Head Room Roof Slab & Beam - Shuttering, Reinforcement

Uploaded On: 28 Sep 2026



V107 - Stair Head Room Column Concreting

V107 - SECOND FLOOR ROOF SLAB

Uploaded On: 01 Sep 2026



V107 - SF- Roof Slab & Beam Concreting

Uploaded On: 01 Sep 2026



V107 - SF- Roof Slab & Beam Concreting

V77 - Superstructure

V77 - Masonry Works

Uploaded On: 30 Sep 2026



V77 - External Plastering

V25 - Superstructure

V25 - HEAD ROOM ROOF SLAB

Uploaded On: 30 Sep 2026



V25 - Stair Head Room Roof Slab & Beam - Shuttering, Reinforcement

V110 - Superstructure

V110 - Masonry Works

Uploaded On: 30 Sep 2026



V110 - Blockworks

V110 - HEAD ROOM ROOF SLAB

Uploaded On: 25 Sep 2026



V110 - Stair Head Room Column Concreting

Villa 22 (G+1) (Headroom with Part Roof Slab)

V22 - MEP Works

Uploaded On: 30 Sep 2026



V22 - Instllation of Wall chasing & Electrical conduits

V76 - Superstructure

V76 - Masonry Works

Uploaded On: 30 Sep 2026



V76 - External Plastering

V115 - Superstructure

V115 - HEADROOM WITH ROOF SLAB

Uploaded On: 30 Sep 2026



V115 - Staircase Headroom with Part Roof Slab & Beam
- Shuttering, Reinforcement

Uploaded On: 25 Sep 2026



V115 - Staircase Head Room Column Concreting

Villa 28 (G+2)

V28 - MEP Works

Uploaded On: 30 Sep 2026



V28 - Installation of Wall chasing & Electrical conduits

V116 - Superstructure

V116 - Masonry Works

Uploaded On: 30 Sep 2026



V116 - Blockworks

V32 - Superstructure

V32 - Masonry Works

Uploaded On: 30 Sep 2026



V32 - Internal Plastering

V75 - Superstructure

V75 - Masonry Works

Uploaded On: 30 Sep 2026



V75 - External Plastering

V118 - Superstructure

V118 - Masonry Works

Uploaded On: 30 Sep 2026



V118 - Blockworks

Villa 33 (G+1)

V33 - MEP Works

Uploaded On: 30 Sep 2026



V33 - Instllation of Wall chasing & Electrical conduits

V74 - Superstructure

V74 - Masonry Works

Uploaded On: 30 Sep 2026



V74 - External Plastering

Uploaded On: 24 Sep 2026



V74 - External Plastering

V120 - Superstructure

V120 - Masonry Works

Uploaded On: 30 Sep 2026



V120 - Blockworks

V73 - Superstructure

V73 - Masonry Works

Uploaded On: 30 Sep 2026



V73 - External Plastering

Uploaded On: 12 Sep 2026



V73 - External Plastering

V40 - Superstructure

V40 - Masonry Works

Uploaded On: 30 Sep 2026



V40 - External Plastering

Uploaded On: 30 Sep 2026



V40 - External Plastering

Uploaded On: 23 Sep 2026



V40 - Internal Plumbing Core Cutting & Wall chasing

V72 - Superstructure

V72 - Masonry Works

Uploaded On: 30 Sep 2026



V72 - Blockworks

Uploaded On: 22 Sep 2026



V72 - Blockworks

Uploaded On: 17 Sep 2026



V72 - Blockworks

V72 - HEAD ROOM ROOF SLAB

Uploaded On: 19 Sep 2026



V72 - Stair Head Room Column Concreting

V121 - Shell & Core

V121 - Substructure

Uploaded On: 30 Sep 2026



V121 - UG Sump - Excavation & Erection

V61 - Superstructure

V61 - Masonry Works

Uploaded On: 30 Sep 2026



V61 - Blockworks

V122 - Superstructure

V122 - GROUND FLOOR ROOF SLAB

Uploaded On: 30 Sep 2026



V122 - Ground Floor Column Concreting

Villa 46 (G+2)

V46 - MEP Works

Uploaded On: 30 Sep 2026



V46 - Instllation of Wall chasing & Electrical conduits

Villa 49 (G+1)

V49 - MEP Works

Uploaded On: 30 Sep 2026



V49 - Instllation of Wall chasing & Electrical conduits

V48 - Superstructure

V48 - Masonry Works

Uploaded On: 30 Sep 2026



V48 - Internal Plastering

V50 - Superstructure

V50 - Masonry Works

Uploaded On: 30 Sep 2026



V50 - Internal Plastering

Villa 51 (G+1)

V51 - MEP Works

Uploaded On: 30 Sep 2026



V51 - Installation of Wall chasing & Electrical conduits

V52 - Superstructure

V52 - Masonry Works

Uploaded On: 30 Sep 2026



V52 - Internal Plastering

Uploaded On: 30 Sep 2026



V52 - Internal Plastering

Villa 53 (G+1)

V53 - MEP Works

Uploaded On: 30 Sep 2026



V53 - Instllation of Wall chasing & Electrical conduits

Uploaded On: 30 Sep 2026



V53 - Instllation of Wall chasing & Electrical conduits

Villa 54 (G+1)

V54 - MEP Works

Uploaded On: 30 Sep 2026



V54 - Instllation of Wall chasing & Electrical conduits

Villa 55 (G+1)

V55 - MEP Works

Uploaded On: 30 Sep 2026



V55 - Instllation of Wall chasing & Electrical conduits

Uploaded On: 30 Sep 2026



V55 - Instllation of Wall chasing & Electrical conduits

Uploaded On: 30 Sep 2026



V55 - Instllation of Wall chasing & Electrical conduits

V34 - Superstructure

V34 - FIRST FLOOR ROOF SLAB

Uploaded On: 29 Sep 2026



V34 - First Floor Roof Slab & Beam Concreting

Uploaded On: 29 Sep 2026



V34 - First Floor Roof Slab & Beam Concreting

Uploaded On: 28 Sep 2026

Uploaded On: 29 Sep 2026



V34 - First Floor Roof Slab & Beam Concreting



V34 - First Floor Roof Slab & Beam - Shuttering, Reinforcement

Uploaded On: 28 Sep 2026



V34 - First Floor Roof Slab & Beam - Shuttering, Reinforcement

Uploaded On: 28 Sep 2026



V34 - First Floor Roof Slab & Beam - Electrical works

Uploaded On: 28 Sep 2026



V34 - First Floor Roof Slab & Beam - Electrical works

V34 - GROUND FLOOR ROOF SLAB

Uploaded On: 10 Sep 2026



V34 - Ground Floor Roof Slab & Beam Concreting

Uploaded On: 10 Sep 2026



V34 - Ground Floor Roof Slab & Beam Concreting

Uploaded On: 09 Sep 2026



V34 - Ground Floor Roof Slab & Beam - Shuttering, Reinforcement

Uploaded On: 09 Sep 2026




V34 - Ground Floor Roof Slab & Beam - Shuttering, Reinforcement

Uploaded On: 09 Sep 2026



V34 - Ground Floor Roof Slab & Beam - Electrical works

Uploaded On: 09 Sep 2026



V34 - Ground Floor Roof Slab & Beam - Shuttering, Reinforcement

Villa 35 (G+2)

Villa 35 - CRM Milestones

Uploaded On: 29 Sep 2026



V35 - Completion of First Floor Roof Slab

Uploaded On: 29 Sep 2026




V35 - Completion of First Floor Roof Slab

Uploaded On: 29 Sep 2026



V35 - Completion of First Floor Roof Slab

Uploaded On: 10 Sep 2026



V35 - Completion of Ground Floor Roof Slab

Uploaded On: 10 Sep 2026



V35 - Completion of Ground Floor Roof Slab

V35 - Superstructure

V35 - FIRST FLOOR ROOF SLAB

Uploaded On: 29 Sep 2026



V35 - First Floor Roof Slab & Beam Concreting

Uploaded On: 29 Sep 2026



V35 - First Floor Roof Slab & Beam Concreting

Uploaded On: 29 Sep 2026



V35 - First Floor Roof Slab & Beam Concreting

Uploaded On: 28 Sep 2026



V35 - First Floor Roof Slab & Beam - Shuttering, Reinforcement

Uploaded On: 28 Sep 2026



V35 - First Floor Roof Slab & Beam - Shuttering, Reinforcement

Uploaded On: 28 Sep 2026



V35 - First Floor Roof Slab & Beam - Electrical works

Uploaded On: 28 Sep 2026



V35 - First Floor Roof Slab & Beam - Electrical works

V35 - GROUND FLOOR ROOF SLAB

Uploaded On: 10 Sep 2026



V35 - Ground Floor Roof Slab & Beam Concreting

Uploaded On: 10 Sep 2026



V35 - Ground Floor Roof Slab & Beam Concreting

Uploaded On: 09 Sep 2026



V35 - Ground Floor Roof Slab & Beam - Shuttering, Reinforcement

Uploaded On: 09 Sep 2026



V35 - Ground Floor Roof Slab & Beam - Shuttering, Reinforcement

Uploaded On: 09 Sep 2026



V35 - Ground Floor Roof Slab & Beam - Electrical works

Uploaded On: 09 Sep 2026



V35 - Ground Floor Roof Slab & Beam - Shuttering, Reinforcement

V111 - Superstructure

V111 - Masonry Works

Uploaded On: 29 Sep 2026



V111 - Blockworks

Uploaded On: 12 Sep 2026



V111 - Blockworks

Uploaded On: 11 Sep 2026



V111 - Blockworks

Uploaded On: 09 Sep 2026



V111 - Blockworks

Villa 34 (G+1) (Headroom with Part Roof Slab)

Villa 34 - CRM Milestones

Uploaded On: 29 Sep 2026



V34 - Completion of First Floor Roof Slab

Uploaded On: 29 Sep 2026



V34 - Completion of First Floor Roof Slab

Uploaded On: 29 Sep 2026



V34 - Completion of First Floor Roof Slab

Uploaded On: 10 Sep 2026



V34 - Completion of Ground Floor Roof Slab

Uploaded On: 10 Sep 2026



V34 - Completion of Ground Floor Roof Slab

V117 - Superstructure

V117 - Masonry Works

Uploaded On: 29 Sep 2026



V117 - Blockworks

Uploaded On: 29 Sep 2026



V117 - Blockworks

V117 - SECOND FLOOR ROOF SLAB

Uploaded On: 28 Sep 2026

Uploaded On: 28 Sep 2026



V117 - SF- Roof Slab & Beam Concreting



V117 - SF- Roof Slab & Beam Concreting

Uploaded On: 28 Sep 2026



V117 - SF- Roof Slab & Beam - Electrical works

Uploaded On: 28 Sep 2026



V117 - SF- Roof Slab & Beam - Shuttering, Reinforcement

Uploaded On: 25 Sep 2026



V117 - SF- Roof Slab & Beam - Shuttering, Reinforcement

V117 - FIRST FLOOR ROOF SLAB

Uploaded On: 05 Sep 2026



V117 - First Floor Roof Slab & Beam Concreting

Uploaded On: 05 Sep 2026



V117 - First Floor Roof Slab & Beam Concreting

Uploaded On: 03 Sep 2026



V117 - First Floor Roof Slab & Beam - Shuttering, Reinforcement

V123 - Superstructure

V123 - FIRST FLOOR ROOF SLAB

Uploaded On: 29 Sep 2026



V123 - First Floor Roof Slab & Beam - Shuttering, Reinforcement

Uploaded On: 29 Sep 2026



V123 - First Floor Column Concreting

V123 - GROUND FLOOR ROOF SLAB

Uploaded On: 11 Sep 2026



V123 - Ground Floor Roof Slab & Beam - Electrical works

Uploaded On: 15 Sep 2026



V123 - Ground Floor Roof Slab & Beam Concreting

Uploaded On: 11 Sep 2026



V123 - Ground Floor Roof Slab & Beam - Electrical works

Uploaded On: 11 Sep 2026



V123 - Ground Floor Roof Slab & Beam - Shuttering, Reinforcement

Uploaded On: 11 Sep 2026



V123 - Ground Floor Roof Slab & Beam - Shuttering, Reinforcement

V31 - Superstructure

V31 - Masonry Works

Uploaded On: 29 Sep 2026



V31 - Internal Plastering

Uploaded On: 29 Sep 2026



V31 - Internal Plastering

Uploaded On: 29 Sep 2026



V31 - Internal Plastering

Uploaded On: 29 Sep 2026



V31 - Internal Plastering

Uploaded On: 16 Sep 2026



V31 - Internal Plastering

Uploaded On: 16 Sep 2026



V31 - Internal Plastering

Villa 31 (G+1) (Headroom with Part Roof Slab)

V31 - MEP Works

Uploaded On: 29 Sep 2026



V31 - Instllation of Wall chasing & Electrical conduits

Uploaded On: 29 Sep 2026



V31 - Instllation of Wall chasing & Electrical conduits

Uploaded On: 23 Sep 2026



V31 - Instllation of Wall chasing & Electrical conduits

Uploaded On: 23 Sep 2026



V31 - Instllation of Wall chasing & Electrical conduits

Villa 31 - CRM Milestones

Uploaded On: 29 Sep 2026




V31 - Completion of Staircase Headroom with Part roof slab

V30 - Superstructure

V30 - Masonry Works

Uploaded On: 29 Sep 2026



V30 - Internal Plastering

Uploaded On: 29 Sep 2026



V30 - Internal Plastering

Uploaded On: 21 Sep 2026



V30 - Blockworks

Uploaded On: 21 Sep 2026



V30 - Blockworks

Uploaded On: 21 Sep 2026



V30 - Blockworks

Uploaded On: 16 Sep 2026



V30 - Internal Plastering

Uploaded On: 16 Sep 2026



V30 - Internal Plastering

Uploaded On: 16 Sep 2026



V30 - Internal Plastering

Villa 30 (G+2)

V30 - MEP Works

Uploaded On: 29 Sep 2026



V30 - Instllation of Wall chasing & Electrical conduits

Uploaded On: 29 Sep 2026



V30 - Instllation of Wall chasing & Electrical conduits

Villa 30 - CRM Milestones

Uploaded On: 21 Sep 2026



V30 - Completion of Blockwork

Uploaded On: 21 Sep 2026



V30 - Completion of Blockwork

Uploaded On: 21 Sep 2026



V30 - Completion of Blockwork

Uploaded On: 21 Sep 2026



V30 - Completion of Blockwork

V26 - Superstructure

V26 - Masonry Works

Uploaded On: 29 Sep 2026



V26 - Blockworks

Uploaded On: 29 Sep 2026



V26 - Blockworks

Uploaded On: 29 Sep 2026



V26 - Blockworks

Uploaded On: 16 Sep 2026



V26 - Blockworks

V26 - HEAD ROOM ROOF SLAB

Uploaded On: 29 Sep 2026



V26 - Stair Head Room Roof Slab & Beam - Shuttering, Reinforcement

V88 - Superstructure

V88 - HEAD ROOM ROOF SLAB

Uploaded On: 29 Sep 2026



V88 - Stair Head Room Roof Slab & Beam - Shuttering, Reinforcement

Uploaded On: 28 Sep 2026



V88 - Stair Head Room Roof Slab & Beam - Shuttering, Reinforcement

Uploaded On: 26 Sep 2026



V88 - Stair Head Room Roof Slab & Beam - Shuttering, Reinforcement

Uploaded On: 22 Sep 2026



V88 - Stair Head Room Roof Slab & Beam - Shuttering, Reinforcement

Uploaded On: 22 Sep 2026



V88 - Stair Head Room Roof Slab & Beam - Shuttering, Reinforcement

Uploaded On: 18 Sep 2026



V88 - Stair Head Room Roof Slab & Beam - Shuttering, Reinforcement

Uploaded On: 18 Sep 2026



V88 - Stair Head Room Roof Slab & Beam - Shuttering, Reinforcement

V88 - Masonry Works

Uploaded On: 15 Sep 2026



V88 - Blockworks

Villa 117 (G+2)

Villa 117 - CRM Milestones

Uploaded On: 28 Sep 2026



V117 - Completion of Second Floor Roof Slab

Uploaded On: 28 Sep 2026



V117 - Completion of Second Floor Roof Slab

Uploaded On: 05 Sep 2026



V117 - Completion of First Floor Roof Slab

Uploaded On: 05 Sep 2026



V117 - Completion of First Floor Roof Slab

V64 - Superstructure

V64 - Masonry Works

Uploaded On: 28 Sep 2026



V64 - External Plastering

Uploaded On: 26 Sep 2026



V64 - External Plastering

Uploaded On: 25 Sep 2026



V64 - External Plastering

V80 - Superstructure


V80 - HEAD ROOM ROOF SLAB

Uploaded On: 28 Sep 2026



V80 - Stair Head Room Roof Slab & Beam Concreting

Uploaded On: 26 Sep 2026



V80 - Stair Head Room Roof Slab & Beam - Electrical works

Uploaded On: 25 Sep 2026



V80 - Stair Head Room Roof Slab & Beam - Shuttering, Reinforcement

Uploaded On: 25 Sep 2026



V80 - Stair Head Room Roof Slab & Beam - Shuttering, Reinforcement

Uploaded On: 22 Sep 2026



V80 - Stair Head Room Roof Slab & Beam - Shuttering, Reinforcement

Uploaded On: 19 Sep 2026



V80 - Stair Head Room Column Concreting

V80 - Masonry Works

Uploaded On: 12 Sep 2026



V80 - External Plastering

Uploaded On: 01 Sep 2026



V80 - External Plastering

V109 - Superstructure

V109 - SECOND FLOOR ROOF SLAB

Uploaded On: 28 Sep 2026



V109 - SF- Roof Slab & Beam Concreting

Uploaded On: 28 Sep 2026



V109 - SF- Roof Slab & Beam Concreting

Uploaded On: 25 Sep 2026



V109 - SF- Roof Slab & Beam - Electrical works

Uploaded On: 25 Sep 2026



V109 - SF- Roof Slab & Beam - Electrical works

Uploaded On: 25 Sep 2026



V109 - SF- Roof Slab & Beam - Shuttering, Reinforcement

Uploaded On: 17 Sep 2026



V109 - SF- Roof Slab & Beam - Shuttering, Reinforcement

Uploaded On: 12 Sep 2026



V109 - SF- Roof Slab & Beam - Shuttering, Reinforcement

Uploaded On: 12 Sep 2026



V109 - SF- Column Concreting

Uploaded On: 02 Sep 2026



V109 - SF- Column Concreting

Villa 109 (G+2)

Villa 109 - CRM Milestones

Uploaded On: 28 Sep 2026



V109 - Completion of Second Floor Roof Slab

Uploaded On: 28 Sep 2026



V109 - Completion of Second Floor Roof Slab

Villa 23 (G+2)

Villa 23 - CRM Milestones

Uploaded On: 26 Sep 2026



V23 - Completion of Blockwork

Uploaded On: 26 Sep 2026



V23 - Completion of Blockwork

Uploaded On: 26 Sep 2026



V23 - Completion of Blockwork

Uploaded On: 26 Sep 2026



V23 - Completion of Blockwork

Uploaded On: 26 Sep 2026



V23 - Completion of Blockwork

Uploaded On: 24 Sep 2026



V23 - Completion of Blockwork

Uploaded On: 24 Sep 2026



V23 - Completion of Blockwork

Uploaded On: 24 Sep 2026



V23 - Completion of Blockwork

Uploaded On: 24 Sep 2026



V23 - Completion of Blockwork

Uploaded On: 24 Sep 2026



V23 - Completion of Blockwork

V23 - MEP Works

Uploaded On: 16 Sep 2026



V23 - Instllation of Wall chasing & Electrical conduits

Uploaded On: 16 Sep 2026



V23 - Instllation of Wall chasing & Electrical conduits

Uploaded On: 16 Sep 2026



V23 - Instllation of Wall chasing & Electrical conduits

Uploaded On: 16 Sep 2026



V23 - Instllation of Wall chasing & Electrical conduits

Uploaded On: 16 Sep 2026



V23 - Instllation of Wall chasing & Electrical conduits

V23 - Superstructure

V23 - Masonry Works

Uploaded On: 26 Sep 2026



V23 - Blockworks

Uploaded On: 26 Sep 2026



V23 - Blockworks

Uploaded On: 26 Sep 2026



V23 - Blockworks

Uploaded On: 26 Sep 2026



V23 - Blockworks

Uploaded On: 26 Sep 2026



V23 - Blockworks

Uploaded On: 26 Sep 2026



V23 - Blockworks

Uploaded On: 24 Sep 2026



V23 - Blockworks

Uploaded On: 24 Sep 2026



V23 - Blockworks

Uploaded On: 24 Sep 2026



V23 - Blockworks

Uploaded On: 24 Sep 2026



V23 - Blockworks

Uploaded On: 24 Sep 2026



V23 - Blockworks

V106 - Superstructure

V106 - Masonry Works

Uploaded On: 26 Sep 2026



V106 - Internal Plastering

Uploaded On: 24 Sep 2026



V106 - Blockworks

Uploaded On: 24 Sep 2026



V106 - Internal Plastering

Uploaded On: 23 Sep 2026



V106 - Internal Plastering

Uploaded On: 22 Sep 2026



V106 - Internal Plastering

Uploaded On: 21 Sep 2026



V106 - Internal Plastering

Uploaded On: 15 Sep 2026



V106 - Blockworks

V106 - HEAD ROOM ROOF SLAB

Uploaded On: 16 Sep 2026



V106 - Stair Head Room Roof Slab & Beam Concreting

Uploaded On: 16 Sep 2026



V106 - Stair Head Room Roof Slab & Beam Concreting

Uploaded On: 15 Sep 2026



V106 - Stair Head Room Roof Slab & Beam - Electrical works

Uploaded On: 15 Sep 2026



V106 - Stair Head Room Roof Slab & Beam - Shuttering, Reinforcement

Uploaded On: 15 Sep 2026



V106 - Stair Head Room Column Concreting

Villa 36 (G+1) (Headroom with Part Roof Slab)

Villa 36 - CRM Milestones

Uploaded On: 26 Sep 2026



V36 - Completion of Blockwork

Uploaded On: 26 Sep 2026



V36 - Completion of Blockwork

Uploaded On: 26 Sep 2026



V36 - Completion of Blockwork

Uploaded On: 26 Sep 2026



V36 - Completion of Blockwork

Uploaded On: 26 Sep 2026



V36 - Completion of Blockwork

Uploaded On: 26 Sep 2026



V36 - Completion of Blockwork

Villa 27 (G+2)

Villa 27 - CRM Milestones

Uploaded On: 26 Sep 2026



V27 - Completion of Blockwork

Uploaded On: 26 Sep 2026



V27 - Completion of Blockwork

Uploaded On: 26 Sep 2026



V27 - Completion of Blockwork

Uploaded On: 26 Sep 2026



V27 - Completion of Blockwork

Uploaded On: 26 Sep 2026



V27 - Completion of Blockwork

V27 - Superstructure

V27 - Masonry Works

Uploaded On: 26 Sep 2026



V27 - Blockworks

Uploaded On: 26 Sep 2026



V27 - Blockworks

Uploaded On: 26 Sep 2026



V27 - Blockworks

Uploaded On: 26 Sep 2026



V27 - Blockworks

Uploaded On: 26 Sep 2026



V27 - Blockworks

Uploaded On: 16 Sep 2026



V27 - Blockworks

Uploaded On: 16 Sep 2026



V27 - Blockworks

Uploaded On: 16 Sep 2026



V27 - Blockworks

Uploaded On: 16 Sep 2026



V27 - Blockworks

V63 - Superstructure

V63 - Masonry Works

Uploaded On: 26 Sep 2026



V63 - External Plastering

V79 - Superstructure

V79 - HEAD ROOM ROOF SLAB

Uploaded On: 26 Sep 2026



V79 - Stair Head Room Roof Slab & Beam - Electrical works

Uploaded On: 25 Sep 2026



V79 - Stair Head Room Roof Slab & Beam - Shuttering, Reinforcement

Uploaded On: 25 Sep 2026



V79 - Stair Head Room Roof Slab & Beam - Shuttering, Reinforcement

Uploaded On: 22 Sep 2026



V79 - Stair Head Room Roof Slab & Beam - Shuttering, Reinforcement

Uploaded On: 19 Sep 2026



V79 - Stair Head Room Column Concreting

V36 - Superstructure

V36 - Masonry Works

Uploaded On: 25 Sep 2026



V36 - Blockworks

Uploaded On: 25 Sep 2026



V36 - Blockworks

Uploaded On: 25 Sep 2026



V36 - Blockworks

Uploaded On: 25 Sep 2026



V36 - Blockworks

Uploaded On: 25 Sep 2026



V36 - Blockworks

V60 - Superstructure

V60 - Masonry Works

Uploaded On: 25 Sep 2026



V60 - Blockworks

V65 - Superstructure

V65 - Masonry Works

Uploaded On: 25 Sep 2026



V65 - External Plastering

Uploaded On: 24 Sep 2026



V65 - External Plastering

Uploaded On: 23 Sep 2026



V65 - External Plastering

Uploaded On: 22 Sep 2026



V65 - External Plastering

Uploaded On: 21 Sep 2026



V65 - External Plastering

V65 - Overhead Water Tank (OHT)

Uploaded On: 23 Sep 2026



V65 - OHT Cover Slab Concreting

V90 - Superstructure

V90 - Masonry Works


Uploaded On: 25 Sep 2026



V90 - Blockworks

V90 - HEAD ROOM ROOF SLAB

Uploaded On: 18 Sep 2026



V90 - Stair Head Room Roof Slab & Beam Concreting

Uploaded On: 18 Sep 2026




V90 - Stair Head Room Roof Slab & Beam Concreting

Uploaded On: 16 Sep 2026




V90 - Stair Head Room Roof Slab & Beam - Shuttering, Reinforcement

Uploaded On: 16 Sep 2026



V90 - Stair Head Room Roof Slab & Beam - Electrical works

Uploaded On: 16 Sep 2026



V90 - Stair Head Room Roof Slab & Beam - Shuttering, Reinforcement

Uploaded On: 15 Sep 2026



V90 - Stair Head Room Roof Slab & Beam - Shuttering, Reinforcement

Uploaded On: 10 Sep 2026



V90 - Stair Head Room Roof Slab & Beam - Shuttering, Reinforcement

V91 - Superstructure

V91 - Masonry Works

Uploaded On: 25 Sep 2026



V91 - Blockworks

Uploaded On: 15 Sep 2026



V91 - Blockworks

V91 - HEAD ROOM ROOF SLAB

Uploaded On: 18 Sep 2026

Uploaded On: 18 Sep 2026



V91 - Stair Head Room Roof Slab & Beam Concreting



V91 - Stair Head Room Roof Slab & Beam Concreting

Uploaded On: 16 Sep 2026



V91 - Stair Head Room Roof Slab & Beam - Electrical works

Uploaded On: 02 Sep 2026



V91 - Stair Head Room Column Concreting

V93 - Superstructure

V93 - Masonry Works

Uploaded On: 25 Sep 2026



V93 - Blockworks


Uploaded On: 09 Sep 2026



V93 - Blockworks

V93 - HEAD ROOM ROOF SLAB

Uploaded On: 18 Sep 2026



V93 - Stair Head Room Roof Slab & Beam Concreting

Uploaded On: 18 Sep 2026



V93 - Stair Head Room Roof Slab & Beam Concreting

Uploaded On: 16 Sep 2026



V93 - Stair Head Room Roof Slab & Beam - Electrical works

Uploaded On: 15 Sep 2026



V93 - Stair Head Room Roof Slab & Beam - Shuttering, Reinforcement

Uploaded On: 10 Sep 2026



V93 - Stair Head Room Roof Slab & Beam - Shuttering, Reinforcement

Uploaded On: 10 Sep 2026



V93 - Stair Head Room Roof Slab & Beam - Shuttering, Reinforcement

Uploaded On: 09 Sep 2026



V93 - Stair Head Room Roof Slab & Beam - Shuttering, Reinforcement

Uploaded On: 09 Sep 2026




V93 - Stair Head Room Roof Slab & Beam - Shuttering, Reinforcement

Uploaded On: 08 Sep 2026



V93 - Stair Head Room Roof Slab & Beam - Shuttering, Reinforcement

Uploaded On: 08 Sep 2026



V93 - Stair Head Room Roof Slab & Beam - Shuttering, Reinforcement

V94 - Superstructure

V94 - Masonry Works

Uploaded On: 25 Sep 2026



V94 - Blockworks

Uploaded On: 09 Sep 2026



V94 - Blockworks

Uploaded On: 07 Sep 2026



V94 - Blockworks

V94 - HEADROOM WITH PART ROOF SLAB

Uploaded On: 09 Sep 2026



V94 - Stair Headroom with Part Roof Slab & Beam Concreting

Uploaded On: 09 Sep 2026



V94 - Stair Headroom with Part Roof Slab & Beam Concreting

Uploaded On: 08 Sep 2026



V94 - Stair Headroom with Part Roof Slab & Beam - Shuttering, Reinforcement

Uploaded On: 08 Sep 2026



V94 - Stair Headroom with Part Roof Slab & Beam - Electrical works

Uploaded On: 08 Sep 2026



V94 - Stair Headroom with Part Roof Slab & Beam -
Shuttering, Reinforcement

V95 - Superstructure

V95 - Masonry Works

Uploaded On: 25 Sep 2026



V95 - Blockworks

Uploaded On: 09 Sep 2026



V95 - Blockworks

Uploaded On: 07 Sep 2026



V95 - Blockworks

V95 - HEADROOM WITH ROOF SLAB

Uploaded On: 09 Sep 2026



V95 - Staircase Headroom with Part Roof Slab Concreting

Uploaded On: 09 Sep 2026



V95 - Staircase Headroom with Part Roof Slab Concreting

Uploaded On: 08 Sep 2026



V95 - Staircase Headroom with Part Roof Slab -
Shuttering, Reinforcement

Uploaded On: 08 Sep 2026



V95 - Staircase Headroom with Part Roof Slab -
Electrical works

Uploaded On: 08 Sep 2026



V95 - Staircase Headroom with Part Roof Slab -
Shuttering, Reinforcement

V96 - Superstructure

V96 - Masonry Works

Uploaded On: 25 Sep 2026



V96 - Blockworks

Uploaded On: 09 Sep 2026



V96 - Blockworks

V96 - HEADROOM WITH PART ROOF SLAB

Uploaded On: 09 Sep 2026



V96 - Staircase Headroom with Part Roof Slab & Beam Concreting

Uploaded On: 09 Sep 2026



V96 - Staircase Headroom with Part Roof Slab & Beam Concreting

Uploaded On: 08 Sep 2026



V96 - Staircase Headroom with Part Roof Slab & Beam - Shuttering, Reinforcement

Uploaded On: 08 Sep 2026



V96 - Staircase Headroom with Part Roof Slab & Beam - Electrical works

Uploaded On: 08 Sep 2026



V96 - Staircase Headroom with Part Roof Slab & Beam - Shuttering, Reinforcement

V70 - Superstructure

V70 - Masonry Works

Uploaded On: 24 Sep 2026



V70 - Toilet Waterproofing

Uploaded On: 21 Sep 2026



V70 - Toilet Waterproofing

Uploaded On: 17 Sep 2026



V70 - External Plastering

Uploaded On: 17 Sep 2026



V70 - Toilet Waterproofing

Uploaded On: 16 Sep 2026



V70 - Toilet Waterproofing

Uploaded On: 07 Sep 2026



V70 - Toilet Waterproofing

Uploaded On: 02 Sep 2026



V70 - External Plastering

V70 - Overhead Water Tank (OHT)

Uploaded On: 10 Sep 2026



V70 - OHT Cover Slab Concreting

V66 - Superstructure

V66 - Masonry Works

Uploaded On: 24 Sep 2026



V66 - External Plastering

Uploaded On: 23 Sep 2026



V66 - External Plastering

Uploaded On: 22 Sep 2026



V66 - External Plastering

Uploaded On: 21 Sep 2026



V66 - External Plastering

Uploaded On: 17 Sep 2026



V66 - External Plastering

Uploaded On: 16 Sep 2026



V66 - External Plastering

V66 - Overhead Water Tank (OHT)

Uploaded On: 23 Sep 2026



V66 - OHT Cover Slab Concreting

Villa 98 (G+1) (Headroom with Part Roof Slab)

V98 - MEP Works

Uploaded On: 23 Sep 2026



V98 - Installation of Wall chasing & Electrical conduits

Villa 98 - CRM Milestones

Uploaded On: 11 Sep 2026




V98 - Completion of Staircase Headroom with Part roof slab

Uploaded On: 11 Sep 2026



V98 - Completion of Staircase Headroom with Part roof slab

Uploaded On: 11 Sep 2026



V98 - Completion of Staircase Headroom with Part roof slab

Uploaded On: 10 Sep 2026



V98 - Completion of Staircase Headroom with Part roof slab

Uploaded On: 10 Sep 2026



V98 - Completion of Staircase Headroom with Part roof slab

Villa 97 (G+1) (Headroom with Part Roof Slab)

V97 - MEP Works

Uploaded On: 23 Sep 2026



V97 - Instllation of Wall chasing & Electrical conduits

Uploaded On: 23 Sep 2026



V97 - Instllation of Wall chasing & Electrical conduits

Villa 97 - CRM Milestones

Uploaded On: 11 Sep 2026



V97 - Completion of Staircase Headroom with Part roof slab

Uploaded On: 11 Sep 2026



V97 - Completion of Staircase Headroom with Part roof slab

Uploaded On: 11 Sep 2026



V97 - Completion of Staircase Headroom with Part roof slab

Uploaded On: 10 Sep 2026



V97 - Completion of Staircase Headroom with Part roof slab

Uploaded On: 10 Sep 2026



V97 - Completion of Staircase Headroom with Part roof slab

Uploaded On: 10 Sep 2026



V97 - Completion of Staircase Headroom with Part roof slab

Villa 104 (G+2)

V104 - MEP Works

Uploaded On: 23 Sep 2026



V104 - Instllation of Wall chasing & Electrical conduits

Uploaded On: 23 Sep 2026



V104 - Instllation of Wall chasing & Electrical conduits

Uploaded On: 23 Sep 2026



V104 - Instillation of Wall chasing & Electrical conduits

V39 - Superstructure

V39 - Masonry Works

Uploaded On: 23 Sep 2026



V39 - Internal Plumbing Core Cutting & Wall chasing

Uploaded On: 23 Sep 2026



V39 - Internal Plumbing Core Cutting & Wall chasing

Uploaded On: 17 Sep 2026



V39 - External Plastering

Uploaded On: 17 Sep 2026



V39 - External Plastering

Uploaded On: 17 Sep 2026



V39 - External Plastering

V38 - Superstructure

V38 - Masonry Works

Uploaded On: 23 Sep 2026



V38 - Internal Plumbing Core Cutting & Wall chasing

Uploaded On: 17 Sep 2026



V38 - External Plastering

Uploaded On: 17 Sep 2026



V38 - External Plastering

V37 - Superstructure

V37 - Masonry Works

Uploaded On: 23 Sep 2026



V37 - Internal Plumbing Core Cutting & Wall chasing

Uploaded On: 23 Sep 2026



V37 - Internal Plumbing Core Cutting & Wall chasing

Uploaded On: 17 Sep 2026



V37 - External Plastering

Villa 29 (G+2)

V29 - MEP Works

Uploaded On: 23 Sep 2026



V29 - Instllation of Wall chasing & Electrical conduits

Uploaded On: 23 Sep 2026



V29 - Instllation of Internal Plumbing

Uploaded On: 16 Sep 2026



V29 - Instllation of Internal Plumbing

Uploaded On: 16 Sep 2026



V29 - Instllation of Internal Plumbing

Uploaded On: 16 Sep 2026



V29 - Instllation of Internal Plumbing

V29 - Superstructure

V29 - Masonry Works

Uploaded On: 23 Sep 2026



V29 - Internal Plumbing Core Cutting & Wall chasing

Uploaded On: 16 Sep 2026



V29 - Internal Plumbing Core Cutting & Wall chasing

Uploaded On: 16 Sep 2026



V29 - Internal Plumbing Core Cutting & Wall chasing

V114 - Superstructure

V114 - Masonry Works

Uploaded On: 22 Sep 2026



V114 - Blockworks

Uploaded On: 22 Sep 2026



V114 - Blockworks

Uploaded On: 22 Sep 2026



V114 - Blockworks

Uploaded On: 22 Sep 2026



V114 - Blockworks

Uploaded On: 22 Sep 2026



V114 - Blockworks

Uploaded On: 22 Sep 2026



V114 - Blockworks

Uploaded On: 22 Sep 2026




V114 - Blockworks

Uploaded On: 22 Sep 2026




V114 - Blockworks

Uploaded On: 21 Sep 2026



V114 - Blockworks

Uploaded On: 21 Sep 2026



V114 - Blockworks

Uploaded On: 21 Sep 2026



V114 - Blockworks

Uploaded On: 21 Sep 2026



V114 - Blockworks

Uploaded On: 21 Sep 2026



V114 - Blockworks

Uploaded On: 19 Sep 2026



V114 - Blockworks

V71 - Shell & Core

V71 - Superstructure

Uploaded On: 21 Sep 2026



V71 - Terrace Waterproofing

V69 - Superstructure

V69 - Masonry Works

Uploaded On: 21 Sep 2026



V69 - Toilet Waterproofing

Uploaded On: 17 Sep 2026



V69 - External Plastering

Uploaded On: 07 Sep 2026



V69 - Toilet Waterproofing

Uploaded On: 05 Sep 2026



V69 - External Plastering

Uploaded On: 02 Sep 2026



V69 - External Plastering

V69 - Overhead Water Tank (OHT)

Uploaded On: 10 Sep 2026



V69 - OHT Waterproofing

V58 - Superstructure

V58 - Masonry Works

Uploaded On: 19 Sep 2026



V58 - Blockworks

Uploaded On: 19 Sep 2026



V58 - Blockworks

Uploaded On: 19 Sep 2026



V58 - Blockworks

Villa 58 (G+1)

Villa 58 - CRM Milestones

Uploaded On: 19 Sep 2026



V58 - Completion of Blockwork

Uploaded On: 19 Sep 2026



V58 - Completion of Blockwork

Uploaded On: 19 Sep 2026



V58 - Completion of Blockwork

Uploaded On: 19 Sep 2026



V58 - Completion of Blockwork

Villa 59 (G+1)

Villa 59 - CRM Milestones

Uploaded On: 19 Sep 2026



V59 - Completion of Blockwork

Uploaded On: 19 Sep 2026



V59 - Completion of Blockwork

Uploaded On: 19 Sep 2026



V59 - Completion of Blockwork

Uploaded On: 19 Sep 2026



V59 - Completion of Blockwork

V59 - Superstructure

V59 - Masonry Works

Uploaded On: 19 Sep 2026



V59 - Blockworks

Uploaded On: 19 Sep 2026



V59 - Blockworks

V81 - Superstructure

V81 - HEAD ROOM ROOF SLAB

Uploaded On: 19 Sep 2026



V81 - Stair Head Room Column Concreting

V81 - Masonry Works

Uploaded On: 15 Sep 2026



V81 - External Plastering

Uploaded On: 12 Sep 2026



V81 - External Plastering

Uploaded On: 05 Sep 2026



V81 - Blockworks

Uploaded On: 05 Sep 2026



V81 - Blockworks

Villa 113 (G+2)

Villa 113 - CRM Milestones

Uploaded On: 19 Sep 2026



V113 - Completion of Second Floor Roof Slab

Uploaded On: 19 Sep 2026



V113 - Completion of Second Floor Roof Slab

V113 - Superstructure

V113 - SECOND FLOOR ROOF SLAB

Uploaded On: 19 Sep 2026



V113 - SF- Roof Slab & Beam Concreting

Uploaded On: 19 Sep 2026



V113 - SF- Roof Slab & Beam Concreting

Uploaded On: 18 Sep 2026



V113 - SF- Roof Slab & Beam - Shuttering, Reinforcement

Uploaded On: 17 Sep 2026



V113 - SF- Roof Slab & Beam - Electrical works

Uploaded On: 17 Sep 2026



V113 - SF- Roof Slab & Beam - Electrical works

Uploaded On: 12 Sep 2026




V113 - SF- Roof Slab & Beam - Shuttering, Reinforcement

V89 - Superstructure

V89 - HEAD ROOM ROOF SLAB

Uploaded On: 18 Sep 2026



V89 - Stair Head Room Roof Slab & Beam Concreting

Uploaded On: 18 Sep 2026



V89 - Stair Head Room Roof Slab & Beam Concreting

Uploaded On: 16 Sep 2026




V89 - Stair Head Room Roof Slab & Beam - Electrical works

Villa 89 (G+1) (Headroom with Part Roof Slab)

Villa 89 - CRM Milestones

Uploaded On: 18 Sep 2026



V89 - Completion of Staircase Headroom & Part Roof Slab

Uploaded On: 18 Sep 2026



V89 - Completion of Staircase Headroom & Part Roof Slab

Villa 90 (G+1) (Headroom with Part Roof Slab)

Villa 90 - CRM Milestones

Uploaded On: 18 Sep 2026



V90- Completion of Staircase Headroom & Part Roof Slab

Uploaded On: 18 Sep 2026



V90- Completion of Staircase Headroom & Part Roof Slab

Villa 91 (G+1) (Headroom with Part Roof Slab)

Villa 91 - CRM Milestones

Uploaded On: 18 Sep 2026



V91 - Completion of Staircase Headroom & Part Roof Slab

Uploaded On: 18 Sep 2026



V91 - Completion of Staircase Headroom & Part Roof Slab

V92 - Superstructure

V92 - HEAD ROOM ROOF SLAB

Uploaded On: 18 Sep 2026



V92 - Stair Head Room Roof Slab & Beam Concreting

Uploaded On: 18 Sep 2026



V92 - Stair Head Room Roof Slab & Beam Concreting

Uploaded On: 16 Sep 2026



V92 - Stair Head Room Roof Slab & Beam - Electrical works

Uploaded On: 15 Sep 2026



V92 - Stair Head Room Roof Slab & Beam - Shuttering, Reinforcement

Uploaded On: 10 Sep 2026



V92 - Stair Head Room Roof Slab & Beam - Shuttering, Reinforcement

Uploaded On: 10 Sep 2026



V92 - Stair Head Room Roof Slab & Beam - Shuttering, Reinforcement

Uploaded On: 09 Sep 2026



V92 - Stair Head Room Roof Slab & Beam - Shuttering, Reinforcement

Uploaded On: 09 Sep 2026



V92 - Stair Head Room Roof Slab & Beam - Shuttering, Reinforcement

Uploaded On: 08 Sep 2026



V92 - Stair Head Room Roof Slab & Beam - Shuttering, Reinforcement

Uploaded On: 08 Sep 2026



V92 - Stair Head Room Roof Slab & Beam - Shuttering, Reinforcement

Villa 92 (G+1) (Headroom with Part Roof Slab)

Villa 92 - CRM Milestones

Uploaded On: 18 Sep 2026



V92- Completion of Staircase Headroom & Part Roof Slab

Uploaded On: 18 Sep 2026




V92- Completion of Staircase Headroom & Part Roof Slab

Villa 93 (G+1) (Headroom with Part Roof Slab)

Villa 93 - CRM Milestones

Uploaded On: 18 Sep 2026



V93 - Completion of Staircase Headroom & Part Roof Slab

Uploaded On: 18 Sep 2026



V93 - Completion of Staircase Headroom & Part Roof Slab

Villa 56 (G+1)

V56 - MEP Works

Uploaded On: 18 Sep 2026



V56 - Instllation of Wall chasing & Electrical conduits

Uploaded On: 18 Sep 2026



V56 - Instllation of Wall chasing & Electrical conduits

Uploaded On: 18 Sep 2026



V56 - Instllation of Wall chasing & Electrical conduits

Villa 56 - CRM Milestones

Uploaded On: 18 Sep 2026



V56 - Completion of Blockwork

Uploaded On: 18 Sep 2026



V56 - Completion of Blockwork

Uploaded On: 18 Sep 2026



V56 - Completion of Blockwork

Uploaded On: 18 Sep 2026



V56 - Completion of Blockwork

Villa 57 (G+1)

Villa 57 - CRM Milestones

Uploaded On: 18 Sep 2026



V57 - Completion of Blockwork

Uploaded On: 18 Sep 2026



V57 - Completion of Blockwork

Uploaded On: 18 Sep 2026



V57 - Completion of Blockwork

V57 - Superstructure

V57 - Masonry Works

Uploaded On: 18 Sep 2026



V57 - Blockworks

Uploaded On: 18 Sep 2026



V57 - Blockworks

Uploaded On: 18 Sep 2026

Uploaded On: 18 Sep 2026



V57 - Blockworks



V57 - Blockworks

V56 - Superstructure

V56 - Masonry Works

Uploaded On: 18 Sep 2026

Uploaded On: 18 Sep 2026



V56 - Blockworks



V56 - Blockworks

Uploaded On: 18 Sep 2026



V56 - Blockworks

Uploaded On: 18 Sep 2026



V56 - Blockworks

V119 - Superstructure

V119 - HEADROOM WITH PART ROOF SLAB

Uploaded On: 17 Sep 2026



V119 - Staircase Headroom with Part Roof Slab Column
Concreting

Uploaded On: 17 Sep 2026



V119 - Stair Head Room with Part Roof Slab & Beam
Concreting

Uploaded On: 17 Sep 2026



V119 - Stair Head Room with Part Roof Slab & Beam
Concreting

Uploaded On: 17 Sep 2026



V119 - Stair Head Room with Part Roof Slab & Beam -
Electrical works

Uploaded On: 17 Sep 2026



V119 - Staircase Headroom with Part Roof Slab & Beam
- Shuttering, Reinforcement

V119 - Masonry Works

Uploaded On: 11 Sep 2026

Uploaded On: 15 Sep 2026



V119 - Blockworks



V119 - Blockworks

Villa 119 (G+1) (Headroom with Part Roof Slab)

Villa 119 - CRM Milestones

Uploaded On: 17 Sep 2026

Uploaded On: 17 Sep 2026



V119 - Completion of Staircase Headroom with Part roof slab



V119 - Completion of Staircase Headroom with Part roof slab

V41 - Superstructure

V41 - Masonry Works

Uploaded On: 17 Sep 2026



V41 - External Plastering

Uploaded On: 17 Sep 2026



V41 - External Plastering

V43 - Superstructure

V43 - Masonry Works

Uploaded On: 17 Sep 2026



V43 - External Plastering

Uploaded On: 17 Sep 2026



V43 - External Plastering

Uploaded On: 17 Sep 2026



V43 - External Plastering

V44 - Superstructure

V44 - Masonry Works

Uploaded On: 17 Sep 2026



V44 - External Plastering

Uploaded On: 17 Sep 2026



V44 - External Plastering

V45 - Superstructure

V45 - Masonry Works

Uploaded On: 17 Sep 2026



V45 - External Plastering

Uploaded On: 17 Sep 2026



V45 - External Plastering

Uploaded On: 17 Sep 2026



V45 - External Plastering

Villa 24 (G+2)

V24 - MEP Works

Uploaded On: 16 Sep 2026



V24 - Instllation of Wall chasing & Electrical conduits

Uploaded On: 16 Sep 2026



V24 - Instllation of Wall chasing & Electrical conduits

Uploaded On: 16 Sep 2026



V24 - Instllation of Wall chasing & Electrical conduits

Uploaded On: 16 Sep 2026



V24 - Instllation of Wall chasing & Electrical conduits

Villa 24 - CRM Milestones

Uploaded On: 01 Sep 2026



V24 - Completion of Second Floor Roof Slab

Villa 103 (G+2)


Villa 103 - CRM Milestones

Uploaded On: 16 Sep 2026



V103 - Completion of Second Floor Roof Slab

Uploaded On: 16 Sep 2026



V103 - Completion of Second Floor Roof Slab

Uploaded On: 16 Sep 2026



V103 - Completion of Second Floor Roof Slab

V47 - Superstructure

V47 - Masonry Works

Uploaded On: 16 Sep 2026



V47 - Internal Plumbing Core Cutting & Wall chasing

V47 - Overhead Water Tank (OHT)

Uploaded On: 16 Sep 2026



V47 - OHT Cover Slab Concreting

V62 - Superstructure

V62 - Masonry Works

Uploaded On: 16 Sep 2026



V62 - Blockworks

Uploaded On: 15 Sep 2026



V62 - Blockworks


Uploaded On: 12 Sep 2026



V62 - Blockworks

V62 - FIRST FLOOR ROOF SLAB

Uploaded On: 01 Sep 2026



V62 - First Floor Roof Slab & Beam Concreting

Uploaded On: 01 Sep 2026



V62 - First Floor Roof Slab & Beam - Shuttering, Reinforcement

Villa 123 (G+2)

Villa 123 - CRM Milestones

Uploaded On: 15 Sep 2026



V123 - Completion of Ground Floor Roof Slab

Uploaded On: 15 Sep 2026



V123 - Completion of Ground Floor Roof Slab

V68 - Superstructure

V68 - Masonry Works

Uploaded On: 12 Sep 2026



V68 - External Plastering

Uploaded On: 10 Sep 2026



V68 - External Plastering

Uploaded On: 09 Sep 2026



V68 - External Plastering

Uploaded On: 07 Sep 2026



V68 - Toilet Waterproofing

V67 - Superstructure

V67 - Masonry Works

Uploaded On: 12 Sep 2026



V67 - External Plastering

V108 - Superstructure

V108 - Masonry Works

Uploaded On: 12 Sep 2026



V108 - Internal Plastering

Uploaded On: 11 Sep 2026



V108 - Blockworks

Uploaded On: 10 Sep 2026



V108 - Blockworks

Uploaded On: 10 Sep 2026



V108 - Blockworks

Uploaded On: 09 Sep 2026



V108 - Internal Plastering

Uploaded On: 07 Sep 2026




V108 - Internal Plastering

Uploaded On: 03 Sep 2026



V108 - Internal Plastering

Uploaded On: 02 Sep 2026



V108 - Internal Plastering

Common Works

STP WORKS

Uploaded On: 12 Sep 2026



STP - Civil works

Uploaded On: 09 Sep 2026



STP - Civil works

Uploaded On: 05 Sep 2026



STP - Civil works

Villa 94 (G+1) (Headroom with Part Roof Slab)

Villa 94 - CRM Milestones

Uploaded On: 11 Sep 2026



V94 - Completion of Staircase Headroom with Part Roof slab

Uploaded On: 11 Sep 2026



V94 - Completion of Staircase Headroom with Part Roof slab

Uploaded On: 10 Sep 2026



V94 - Completion of Staircase Headroom with Part Roof slab

Uploaded On: 10 Sep 2026



V94 - Completion of Staircase Headroom with Part Roof slab

Villa 95 (G+1) (Headroom with Part Roof Slab)

Villa 95 - CRM Milestones

Uploaded On: 11 Sep 2026



V95 - Completion of Staircase Headroom with Part roof slab

Uploaded On: 11 Sep 2026



V95 - Completion of Staircase Headroom with Part roof slab

Uploaded On: 10 Sep 2026



V95 - Completion of Staircase Headroom with Part roof slab

Uploaded On: 10 Sep 2026



V95 - Completion of Staircase Headroom with Part roof slab

Villa 96 (G+1) (Headroom with Part Roof Slab)

Villa 96 - CRM Milestones

Uploaded On: 11 Sep 2026



V96 - Completion of Staircase Headroom with Part roof slab

Uploaded On: 11 Sep 2026



V96 - Completion of Staircase Headroom with Part roof slab

Uploaded On: 10 Sep 2026



V96 - Completion of Staircase Headroom with Part roof slab

Uploaded On: 10 Sep 2026



V96 - Completion of Staircase Headroom with Part roof slab

V112 - Superstructure

V112 - Masonry Works

Uploaded On: 11 Sep 2026



V112 - Blockworks

Uploaded On: 09 Sep 2026



V112 - Blockworks

Uploaded On: 08 Sep 2026



V112 - Blockworks

Villa 108 (G+2)

Villa 108 - CRM Milestones

Uploaded On: 11 Sep 2026



V108 - Completion of Blockwork

Uploaded On: 11 Sep 2026



V108 - Completion of Blockwork

Uploaded On: 11 Sep 2026



V108 - Completion of Blockwork

Uploaded On: 11 Sep 2026



V108 - Completion of Blockwork

Uploaded On: 10 Sep 2026

Uploaded On: 10 Sep 2026



V108 - Completion of Blockwork



V108 - Completion of Blockwork

Uploaded On: 10 Sep 2026



V108 - Completion of Blockwork

Uploaded On: 10 Sep 2026



V108 - Completion of Blockwork

V97 - Superstructure

V97 - HEADROOM WITH ROOF SLAB

Uploaded On: 09 Sep 2026



V97 - Staircase Headroom with Part Roof Slab & Beam Concreting

Uploaded On: 09 Sep 2026



V97 - Staircase Headroom with Part Roof Slab & Beam Concreting

Uploaded On: 09 Sep 2026



V97 - Staircase Headroom with Part Roof Slab & Beam Concreting

Uploaded On: 08 Sep 2026



V97 - Staircase Headroom with Part Roof Slab & Beam - Shuttering, Reinforcement

Uploaded On: 08 Sep 2026



V97 - Staircase Headroom with Part Roof Slab & Beam - Electrical works

Uploaded On: 08 Sep 2026



V97 - Staircase Headroom with Part Roof Slab & Beam - Shuttering, Reinforcement

V97 - Masonry Works

Uploaded On: 03 Sep 2026



V97 - Blockworks

V78 - Superstructure

V78 - HEAD ROOM ROOF SLAB

Uploaded On: 09 Sep 2026



V78 - Stair Head Room Roof Slab & Beam Concreting

Uploaded On: 08 Sep 2026



V78 - Stair Head Room Roof Slab & Beam - Electrical works

Uploaded On: 08 Sep 2026



V78 - Stair Head Room Roof Slab & Beam - Shuttering, Reinforcement

Uploaded On: 08 Sep 2026



V78 - Stair Head Room Roof Slab & Beam - Shuttering, Reinforcement

Villa 81 (G+1)

Villa 81 - CRM Milestones

Uploaded On: 05 Sep 2026



V81 - Completion of Blockwork

Uploaded On: 05 Sep 2026



V81 - Completion of Blockwork

V24 - Superstructure

V24 - SECOND FLOOR ROOF SLAB

Uploaded On: 01 Sep 2026



V24 - SF- Roof Slab & Beam Concreting

Villa 107 (G+2)

Villa 107 - CRM Milestones

Uploaded On: 01 Sep 2026



V107 - Completion of Second Floor Roof Slab

Uploaded On: 01 Sep 2026



V107 - Completion of Second Floor Roof Slab