

Slate Intelligence – Images from the Field report

Prepared Exclusively for



DRA Polaris

For Sep 01 - 30, 2026



Building Bridges to the future through smart technologies and smarter construction.

SUPER STRUCTURE

FLAT INTERNAL PLASTERING

Uploaded On: 30 Sep 2026



7F - Flat Internal Plastering

Uploaded On: 29 Sep 2026



7F - Flat Internal Plastering

Uploaded On: 29 Sep 2026



7F - Flat Internal Plastering

Uploaded On: 28 Sep 2026



7F - Flat Internal Plastering

Uploaded On: 26 Sep 2026



7F - Flat Internal Plastering

Uploaded On: 25 Sep 2026



7F - Flat Internal Plastering

Uploaded On: 25 Sep 2026



7F - Flat Internal Plastering

Uploaded On: 24 Sep 2026



7F - Flat Internal Plastering

Uploaded On: 23 Sep 2026



7F - Flat Internal Plastering

Uploaded On: 22 Sep 2026



7F - Flat Internal Plastering

Uploaded On: 21 Sep 2026



7F - Flat Internal Plastering

Uploaded On: 19 Sep 2026



7F - Flat Internal Plastering

Uploaded On: 19 Sep 2026



7F - Flat Internal Plastering

Uploaded On: 12 Sep 2026



7F - Flat Internal Plastering

Uploaded On: 10 Sep 2026



7F - Flat Internal Plastering

Uploaded On: 09 Sep 2026



7F - Flat Internal Plastering

Uploaded On: 08 Sep 2026



7F - Flat Internal Plastering

Uploaded On: 07 Sep 2026



7F - Flat Internal Plastering

Uploaded On: 07 Sep 2026



7F - Flat Internal Plastering

Uploaded On: 01 Sep 2026



7F - Flat Internal Plastering

FLAT BLOCK WORK

Uploaded On: 29 Sep 2026



BW - Flat - Tenth Floor

Uploaded On: 29 Sep 2026



BW - Flat - Eleventh Floor

Uploaded On: 29 Sep 2026



BW - Flat - Eleventh Floor

Uploaded On: 28 Sep 2026



BW - Flat - Tenth Floor

Uploaded On: 28 Sep 2026



BW - Flat - Eleventh Floor

Uploaded On: 28 Sep 2026



BW - Flat - Eleventh Floor

Uploaded On: 26 Sep 2026



BW - Flat - Eleventh Floor

Uploaded On: 26 Sep 2026



BW - Flat - Eleventh Floor

Uploaded On: 26 Sep 2026



BW - Flat - Tenth Floor

Uploaded On: 26 Sep 2026



BW - Flat - Tenth Floor

Uploaded On: 25 Sep 2026



BW - Flat - Tenth Floor

Uploaded On: 25 Sep 2026



BW - Flat - Eleventh Floor

Uploaded On: 25 Sep 2026



BW - Flat - Eleventh Floor

Uploaded On: 24 Sep 2026




BW - Flat - Tenth Floor

Uploaded On: 24 Sep 2026



BW - Flat - Eleventh Floor

Uploaded On: 24 Sep 2026



BW - Flat - Eleventh Floor

Uploaded On: 23 Sep 2026



BW - Flat - Eleventh Floor

Uploaded On: 23 Sep 2026



BW - Flat - Tenth Floor

Uploaded On: 22 Sep 2026



BW - Flat - Tenth Floor

Uploaded On: 22 Sep 2026



BW - Flat - Eleventh Floor

Uploaded On: 22 Sep 2026



BW - Flat - Eleventh Floor

Uploaded On: 21 Sep 2026



BW - Flat - Eleventh Floor

Uploaded On: 19 Sep 2026



BW - Flat - Eleventh Floor

Uploaded On: 19 Sep 2026



BW - Flat - Eleventh Floor

Uploaded On: 17 Sep 2026



BW - Flat - Eleventh Floor

Uploaded On: 16 Sep 2026



BW - Flat - Eleventh Floor

Uploaded On: 16 Sep 2026



BW - Flat - Eleventh Floor

Uploaded On: 15 Sep 2026



BW - Flat - Eleventh Floor

Uploaded On: 12 Sep 2026



BW - Flat - Eleventh Floor

Uploaded On: 11 Sep 2026



BW - Flat - Tenth Floor

Uploaded On: 11 Sep 2026



BW - Flat - Eleventh Floor

Uploaded On: 11 Sep 2026



BW - Flat - Eleventh Floor

Uploaded On: 10 Sep 2026




BW - Flat - Eleventh Floor

Uploaded On: 10 Sep 2026



BW - Flat - Tenth Floor

Uploaded On: 09 Sep 2026



BW - Flat - Eleventh Floor

Uploaded On: 09 Sep 2026



BW - Flat - Tenth Floor

Uploaded On: 08 Sep 2026



BW - Flat - Tenth Floor

Uploaded On: 08 Sep 2026



BW - Flat - Eleventh Floor

Uploaded On: 05 Sep 2026



BW - Flat - Tenth Floor

Uploaded On: 05 Sep 2026



BW - Flat - Eleventh Floor

Uploaded On: 05 Sep 2026



BW - Flat - Eleventh Floor

Uploaded On: 03 Sep 2026



BW - Flat - Eleventh Floor

Uploaded On: 03 Sep 2026



BW - Flat - Eleventh Floor


Uploaded On: 03 Sep 2026



BW - Flat - Tenth Floor

CORRIDOR INTERNAL PLASTERING

Uploaded On: 21 Sep 2026



2F - Corridor Internal Plastering

Uploaded On: 21 Sep 2026



6F - Corridor Internal Plastering

Uploaded On: 19 Sep 2026



6F - Corridor Internal Plastering

Uploaded On: 16 Sep 2026



6F - Corridor Internal Plastering

Uploaded On: 15 Sep 2026



6F - Corridor Internal Plastering

Uploaded On: 12 Sep 2026



6F - Corridor Internal Plastering

CORRIDOR AREA BLOCK WORK

Uploaded On: 08 Sep 2026




BW - Corridor - Ninth Floor

TERRACE FLOOR

STAIRCASE HEADROOM

Uploaded On: 29 Sep 2026



SHR - Column Shuttering

Uploaded On: 28 Sep 2026



SHR - Column Shuttering

Uploaded On: 25 Sep 2026



SHR - Col Marking & Reinforcement

Uploaded On: 22 Sep 2026



SHR - Col Marking & Reinforcement

Uploaded On: 22 Sep 2026



SHR - Col Marking & Reinforcement

INTERNAL PLUMBING WORK

Sixth Floor - Internal Plumbing Works

Uploaded On: 25 Sep 2026



6F - Waterproofing - Civil

Uploaded On: 25 Sep 2026



6F - Waterproofing - Civil

Uploaded On: 16 Sep 2026



6F - Sunken Filling

Uploaded On: 12 Sep 2026



6F - Sunken Filling

Uploaded On: 12 Sep 2026



6F - Sunken Filling

Uploaded On: 12 Sep 2026



6F - Waterproofing - Civil

Uploaded On: 07 Sep 2026



6F - Sunken Filling

Uploaded On: 07 Sep 2026



6F - Sunken Filling

Uploaded On: 07 Sep 2026



6F - Sunken Filling

Third Floor - Internal Plumbing Works

Uploaded On: 23 Sep 2026



3F - Water Testing

Uploaded On: 01 Sep 2026



3F - Wall Concealed Pipe laying& Suspended Line

Fifth Floor - Internal Plumbing Works

Uploaded On: 22 Sep 2026



5F - Sunken Filling

Uploaded On: 22 Sep 2026



5F - Sunken Filling

Seventh Floor - Internal Plumbing Works

Uploaded On: 19 Sep 2026



7F - Core & Wall Cutting - Civil

Second Floor - Internal Plumbing Works

Uploaded On: 10 Sep 2026



2F - Ledge Wall

Fourth Floor - Internal Plumbing Works

Uploaded On: 10 Sep 2026



4F - Wall Concealed Pipe laying & Suspended Line

Eighth Floor - Internal Plumbing Works

Uploaded On: 03 Sep 2026



8F - Core & Wall Cutting - Civil

Uploaded On: 03 Sep 2026



8F - Core & Wall Cutting - Civil

BALCONY WATERPROOFING

Sixth Floor - Balcony Waterproofing

Uploaded On: 23 Sep 2026



6F - Balcony Waterproofing

Uploaded On: 15 Sep 2026



6F - Balcony Waterproofing

Uploaded On: 10 Sep 2026



6F - Balcony Waterproofing

Uploaded On: 09 Sep 2026



6F - Balcony Waterproofing

Uploaded On: 07 Sep 2026



6F - Balcony Water Bond Test

Fifth Floor - Balcony Waterproofing

Uploaded On: 10 Sep 2026



5F - Balcony Water Bond Test

Uploaded On: 10 Sep 2026



5F - Balcony Waterproofing

FINISHING WORKS

PUTTY FIRST COAT

Uploaded On: 19 Sep 2026



2F - Putty 1st Coat

Uploaded On: 19 Sep 2026



2F - Putty 1st Coat

Uploaded On: 18 Sep 2026



2F - Putty 1st Coat

Uploaded On: 18 Sep 2026



2F - Putty 1st Coat

THIRTEENTH FLOOR ROOF SLAB

Thirteenth Floor – Pour 1

Uploaded On: 17 Sep 2026



Thirteenth Floor P1 - Roof Slab Concreting

Uploaded On: 15 Sep 2026



Thirteenth Floor P1 - Slab & Beam Reinforcement

Uploaded On: 15 Sep 2026



Thirteenth Floor P1 - Slab & Beam Reinforcement

Uploaded On: 15 Sep 2026



Thirteenth Floor P1 - Roof Slab Shuttering

Uploaded On: 15 Sep 2026



Thirteenth Floor P1 - Roof Slab Shuttering

Uploaded On: 12 Sep 2026



Thirteenth Floor P1 - Slab & Beam Reinforcement

Uploaded On: 09 Sep 2026



Thirteenth Floor P1 - Slab & Beam Reinforcement

Uploaded On: 08 Sep 2026



Thirteenth Floor P1 - Roof Slab Shuttering

Uploaded On: 08 Sep 2026



Thirteenth Floor P1 - Slab & Beam Reinforcement

Uploaded On: 07 Sep 2026



Thirteenth Floor P1 - Roof Slab Shuttering

Uploaded On: 07 Sep 2026



Thirteenth Floor P1 - Slab & Beam Reinforcement

Uploaded On: 05 Sep 2026



Thirteenth Floor P1 - Roof Slab Shuttering

Uploaded On: 03 Sep 2026



Thirteenth Floor P1 - Roof Slab Shuttering

Uploaded On: 02 Sep 2026



Thirteenth Floor P1 - Roof Slab Shuttering

Uploaded On: 01 Sep 2026



Thirteenth Floor P1 - Roof Slab Shuttering

Thirteenth Floor – Pour 2

Uploaded On: 15 Sep 2026

Uploaded On: 17 Sep 2026



Thirteenth Floor P2 - Roof Slab Concreting



Thirteenth Floor P2 - Roof Slab Shuttering

Uploaded On: 15 Sep 2026



Thirteenth Floor P2 - Roof Slab Shuttering

Uploaded On: 15 Sep 2026



Thirteenth Floor P2 - Slab & Beam Reinforcement

Uploaded On: 15 Sep 2026



Thirteenth Floor P2 - Slab & Beam Reinforcement

Uploaded On: 12 Sep 2026



Thirteenth Floor P2 - Roof Slab Shuttering

Uploaded On: 12 Sep 2026



Thirteenth Floor P2 - Slab & Beam Reinforcement

Uploaded On: 12 Sep 2026



Thirteenth Floor P2 - Slab & Beam Reinforcement

Uploaded On: 11 Sep 2026



Thirteenth Floor P2 - Roof Slab Shuttering

Uploaded On: 11 Sep 2026



Thirteenth Floor P2 - Slab & Beam Reinforcement

Uploaded On: 10 Sep 2026




Thirteenth Floor P2 - Roof Slab Shuttering

Uploaded On: 09 Sep 2026



Thirteenth Floor P2 - Roof Slab Shuttering

Uploaded On: 07 Sep 2026



Thirteenth Floor P2 - Column Shuttering

Uploaded On: 08 Sep 2026



Thirteenth Floor P2 - Roof Slab Shuttering

Uploaded On: 05 Sep 2026




Thirteenth Floor P2 - Column Concrete

Uploaded On: 07 Sep 2026



Thirteenth Floor P2 - Roof Slab Shuttering

Uploaded On: 05 Sep 2026



Thirteenth Floor P2 - Column Shuttering

Uploaded On: 05 Sep 2026



Thirteenth Floor P2 - Roof Slab Shuttering

Uploaded On: 03 Sep 2026



Thirteenth Floor P2 - Roof Slab Shuttering

Uploaded On: 02 Sep 2026




Thirteenth Floor P2 - Column Shuttering

Uploaded On: 02 Sep 2026



Thirteenth Floor P2 - Roof Slab Shuttering

Uploaded On: 01 Sep 2026



Thirteenth Floor P2 - Column Concrete

Uploaded On: 01 Sep 2026



Thirteenth Floor P2 - Column Shuttering

Uploaded On: 01 Sep 2026



Thirteenth Floor P2 - Roof Slab Shuttering

CLUB HOUSE

AM - Ground Floor Roof Slab

Uploaded On: 11 Sep 2026



AM - Ground Floor - Column Concrete

On Completion of Plastering of the Apartment

On Completion of Plastering - 6th Floor

Uploaded On: 07 Sep 2026



On Completion of Plastering - 6th Floor - 601

Uploaded On: 07 Sep 2026



On Completion of Plastering - 6th Floor - 601

Uploaded On: 07 Sep 2026



On Completion of Plastering - 6th Floor - 601

Uploaded On: 07 Sep 2026



On Completion of Plastering - 6th Floor - 603

Uploaded On: 07 Sep 2026



On Completion of Plastering - 6th Floor - 602

Uploaded On: 07 Sep 2026



On Completion of Plastering - 6th Floor - 602

Uploaded On: 07 Sep 2026



On Completion of Plastering - 6th Floor - 602

Uploaded On: 07 Sep 2026



On Completion of Plastering - 6th Floor - 603

Uploaded On: 07 Sep 2026



On Completion of Plastering - 6th Floor - 603

Uploaded On: 07 Sep 2026



On Completion of Plastering - 6th Floor - 604

Uploaded On: 07 Sep 2026



On Completion of Plastering - 6th Floor - 604

Uploaded On: 07 Sep 2026



On Completion of Plastering - 6th Floor - 604

Uploaded On: 07 Sep 2026



On Completion of Plastering - 6th Floor - 605

Uploaded On: 07 Sep 2026



On Completion of Plastering - 6th Floor - 605

Uploaded On: 07 Sep 2026



On Completion of Plastering - 6th Floor - 605

Uploaded On: 07 Sep 2026




On Completion of Plastering - 6th Floor - 606

Uploaded On: 07 Sep 2026



On Completion of Plastering - 6th Floor - 606

Uploaded On: 07 Sep 2026



On Completion of Plastering - 6th Floor - 606

Uploaded On: 07 Sep 2026



On Completion of Plastering - 6th Floor - 608

Uploaded On: 07 Sep 2026



On Completion of Plastering - 6th Floor - 608

Uploaded On: 07 Sep 2026



On Completion of Plastering - 6th Floor - 608

Uploaded On: 07 Sep 2026



On Completion of Plastering - 6th Floor - 607

Uploaded On: 07 Sep 2026



On Completion of Plastering - 6th Floor - 607

Uploaded On: 07 Sep 2026



On Completion of Plastering - 6th Floor - 607

Uploaded On: 02 Sep 2026



On Completion of Plastering - 6th Floor - 608

Uploaded On: 02 Sep 2026



On Completion of Plastering - 6th Floor - 608

Uploaded On: 02 Sep 2026



On Completion of Plastering - 6th Floor - 608

Uploaded On: 02 Sep 2026



On Completion of Plastering - 6th Floor - 606

Uploaded On: 02 Sep 2026



On Completion of Plastering - 6th Floor - 606

Uploaded On: 02 Sep 2026



On Completion of Plastering - 6th Floor - 606

Uploaded On: 01 Sep 2026



On Completion of Plastering - 6th Floor - 606

Uploaded On: 01 Sep 2026



On Completion of Plastering - 6th Floor - 608

Uploaded On: 01 Sep 2026



On Completion of Plastering - 6th Floor - 602

Uploaded On: 01 Sep 2026



On Completion of Plastering - 6th Floor - 607

Uploaded On: 01 Sep 2026



On Completion of Plastering - 6th Floor - 605

Uploaded On: 01 Sep 2026



On Completion of Plastering - 6th Floor - 604

Uploaded On: 01 Sep 2026



On Completion of Plastering - 6th Floor - 603

Uploaded On: 01 Sep 2026



On Completion of Plastering - 6th Floor - 601

On Completion of Blockwork of the Apartment

On Completion of Blockwork - 9th Floor

Uploaded On: 03 Sep 2026



On Completion of Blockwork - 9th Floor - 902

Uploaded On: 03 Sep 2026



On Completion of Blockwork - 9th Floor - 902

Uploaded On: 03 Sep 2026



On Completion of Blockwork - 9th Floor - 902

Uploaded On: 03 Sep 2026



On Completion of Blockwork - 9th Floor - 908

Uploaded On: 03 Sep 2026



On Completion of Blockwork - 9th Floor - 908

Uploaded On: 03 Sep 2026



On Completion of Blockwork - 9th Floor - 907

Uploaded On: 03 Sep 2026



On Completion of Blockwork - 9th Floor - 907

Uploaded On: 03 Sep 2026



On Completion of Blockwork - 9th Floor - 907

Uploaded On: 03 Sep 2026



On Completion of Blockwork - 9th Floor - 904

Uploaded On: 03 Sep 2026



On Completion of Blockwork - 9th Floor - 904

Uploaded On: 03 Sep 2026



On Completion of Blockwork - 9th Floor - 904

Uploaded On: 03 Sep 2026



On Completion of Blockwork - 9th Floor - 901

Uploaded On: 03 Sep 2026



On Completion of Blockwork - 9th Floor - 901

Uploaded On: 03 Sep 2026



On Completion of Blockwork - 9th Floor - 901

Uploaded On: 03 Sep 2026



On Completion of Blockwork - 9th Floor - 903

Uploaded On: 03 Sep 2026



On Completion of Blockwork - 9th Floor - 903

Uploaded On: 03 Sep 2026



On Completion of Blockwork - 9th Floor - 903